
Larger package

Project Indicative 
Construction 

Start

Total Project 
Cost

2024-27 2027-30 2030-34 2034+ 2040+

Phases Cost Phases Cost Phases Cost Phases Cost Phases Cost
SH1 Auckland to Whangarei

Section 3 - SH 1 Te Hana to Brynderwyns 2030 BC, NOR, PROP, 
CONSENT

NOR, PROP, 
CONSENT, 
PRE-IMP

PRE-IMP, IMP IMP

Section 2 - SH1 Warkworth to Wellsford 2034 PROP PROP PROP, PRE-IMP IMP

Section 4 - SH1 Whangarei to Brynderwyns 2039 NOR, PROP, 
CONSENT

IMP

SH1 Cambridge to Piarere 2026 PRE-IMP, PROP, 
IMP

IMP IMP IMP

SH6 Rocks Road Shared path 2029 Pre-Imp (detailed 
design & 
Consenting)

PRE-IMP IMP IMP

SH6 Hope Bypass 26/27 SSBC, Property & 
Consenting 
Strategy.  

IMP IMP

SH29 Tauriko Network Connections RP (Section 4), 
PRE-IMP, PROP

Section 2 - SH29 Omanawa Bridge 2026 IMP

Section 3- SH29A - PT Corridor 2027 IMP
Section 4 - SH29 - Tauriko - Offline Highway 2034 IMP

SH1 Christchurch Northern - Woodend Bypass 2026 DBC, PRE-IMP, 
PROP, IMP

IMP

Further Corridor Studies PBC
TOTAL

Focus protection, consent and pre-imp in 2024-27 period plus earlier start to implementation in 2027

Higher risk with Implementation commencing earlier in 2026 – could be impacted on route by consenting delays and sector capacity

Additional projects implementing in parallel in 27-30 period which may stretch sector capacity especially in Waikato / BOP region

Some flexibility in Implementation phasing beyond 2034 including bringing forward start of SH29 Tauriko Offline Highway from 2040 to 2034

Costs for specific phases within projects are indicative of the lower end of the total cost ranges
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