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Executive Summary
Sponsor Commentary
The last month of the financial year sees the programme remaining as RED  

The programme’s status will be reviewed 
after the updated Delegation Letter is confirmed. No significant changes have occurred to project estimates since last 
month.

 

Community engagement and events have been a key focus this month:

• Confirmation of the Whangārei to Port Marsden Highway Safety Improvements project was announced. 

• Public engagement on Takitimu North Link Stage 2 has also opened marking a significant step forward to protect 
this route and extend the new State Highway 2 onward to Ōmokoroa. 

Items of note this month at a project level are:

• Papakura to Drury – Resource Consent for Stage 1B2 has been achieved.

• SH1 Tinwald – Project has begun construction.

• SH1/29 – Tender for construction has been released to the market.

• Melling – Closure of the Melling Line for an extended period agreement with Greater Wellington The closure has 
potential to save up to 4.5 months of schedule time and $15m in costs.

Key Upcoming Project Decisions

Project Milestone Due
Communication & Engagement Highlights

O Mahurangi: First Infrastructure Sustainability Council independent survey was completed with very 
positive comments. 56% of survey respondents rated 8/10 or higher on project communications.

Melling: First tranche of 2 home relocations occurred in early June, with great success. Local 
Community letters and pamphlets were distributed and there were no issues raised. 

Papakura to Drury: Successful community information day held in Drury 17 June, also attended by 
other project teams working in the Drury area. There was a record number of visitors to date – 155.

Project Health RAG Phase
Overall 
Health

Time $

Whangārei to Port Marsden Highway Safety Imps Rescope

Papakura to Drury Imp

South Auckland Package DBC

• Manukau to Takaanini Rd Access & Safety DBC

• South Auckland  - Waihoehoe Road (Drury) Upgrade Pre-Imp

• South Auckland - SH22 (Drury) Corridor Upgrade Pre-Imp

O Mahurangi - Penlink Imp

SH1/29 Intersection Improvements Pre-Imp

Takitimu North Link Stage 1 Imp

Takitimu North Link Stage 2 Pre-Imp

Ōtaki to North of Levin (Ō2NL) Pre-Imp

SH58 Safety Improvements – Stage Two Imp

SH2 Melling Efficiency & Safety Improvements Pre-Imp

Canterbury Package

• Brougham St Corridor Improvements Pre-Imp

• Rolleston Access Improvements BC

• SH75 Halswell Road Improvements Pre-Imp

• SH73 Weedons-Ross Road Intersection Post-Imp

• Walnut Avenue Intersection Improvements Post-Imp

• SH1 Tinwald Corridor Improvements Imp

Queenstown Package Pre-Imp
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Programme Financials
Overall Commentary

• Figures shown in the table have been updated with FY22/23 actuals.

• The Programme came in $147.8m (25%) lower than the $605m forecast 
baseline for the year and will transfer any underspend to the next financial 
year.

Estimates at Completion (EAC)

Fluctuations in short-term (<1 year) forecasted escalation rates are excluded 
from estimate ranges to reduce uncertainty in reported estimates. Majority of 
Estimates at Completions this month refer to agreed October 2022 estimates.

Changes to Estimates at Completion this month:

Upcoming changes to Estimates at Completion:

• Papakura to Drury – Updated estimates will be provided following 
presentation to their project steering committee this month.   

Project  ($m) 
Project 

Total Spent 
% Spent to 

P50 

Budget 
appropriated 

(to P50)  

Joint 
Ministers 
Tagged 

Contingency  

P95 
Contingency  
Appropriated

Funding 
Allocation   

Latest EAC 
range 

(equivalent 
P50 – P95)

Estimate 
Date

Budget 
Health 
RAG 

Status

O Mahurangi/Penlink  147.9 830 

Ōtaki to North of Levin 
(Ō2NL)

143.0 1,500 

Higher risk 290.0 2,330

Papakura to Drury 223.9 655 

Takitimu North Link 
Stage 1

215.9 655 

SH2 Melling Safety 
Improvements

68.6 420 

SH58 Safety Imp Stage 
Two

37.5 105 

SH1/29 Intersection 
Improvements

6.0 40 

Canterbury Package 44.5 300 

Queenstown Package  27.3 115 

Takitimu North 
Link Stage 2

25.9 57 

Lower risk 649.5 2,347

Whangārei to Port 
Marsden Highway Safety 

Imps
13.8 192 

South Auckland   Package 91.4 874 

Northern Pathway Alt 
Investment

51.7 782.5 

Rescoped 156.9 1,848.5

Grand Total 1,097.3 6,525.5

Table will be updated to reflect the new allocations upon confirmation of the updated delegation letter by the Board. 
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Schedule and Milestone Report

Programme Commentary
• Whilst construction dates largely remain on track to baseline, there remains ongoing 

risk to critical-path milestones for several projects, which includes:

•  
 

• Queenstown, Rolleston and Brougham St – Still uncertainty around scope 
and construction schedule timelines.

• Melling – Meeting delivery timeframes dependant on business relocation.

The risks and associated mitigations will be monitored as part of the programme's 
wider quantified risk assessment work, to understand the potential impact to schedule and 
costs.

Whangārei to Port Marsden Highway Safety Improvements will be added to this report 
when schedules are finalised.

South Auckland Package (including SH22 Drury Corridor and Waihoehoe Road) will be 
added to this report when schedules are finalised, and Business Case approved.

Project Schedule and Critical Path

Schedule risks are being seen in the following projects:

• Rolleston – Following a schedule constructability review the project team has moved out construction start by 7 months to 
October 2025 and construction end by 23 months to October 2029. A further update will be provided to Governance Group 
alongside the business case approval in September 2023.

• SH1/29 – Project is signalling a slight delay to construction start to October 2023 with construction completion pushed out to 
mid-2025. An updated schedule is being produced and these dates will become more certain over the next few months.

• Tinwald – Physical works contract was award in June 23. Construction is due to start mid-July 23.

•  

• Ō2NL, Melling and SH58 – Property risks are highlighted where purchase is on the critical path and may not be completed in 
time. Risk status is trending better for Melling and SH58 resulting from owner-resolution process from the property team.

• Queenstown – There is a 5-month delay to the physical works tender along with a 9-month delay to construction start to March 
2024 and an 8-month delay to construction completion to April 2027. Next update to Governance Group on the prioritised 
programme of works is scheduled for October 2023.

43% Major 
Milestones 
Complete

2 Major 
Milestones 
Completed

1 Advanced 
Construction 

End

2 Projects 
Completed

4 Delayed 
Construction 

End

2 Delayed 
Construction 

Start

Key

Variation to Baseline 
(Advancement – green)  
(Delay – red)

Baseline NOR Lodgement

2022 Updated Baseline 
Advised to Ministers

Walnut Ave and Weedons-Ross has been completed

Project 

Updated 
Baseline 
Construction 
Start

Latest  
Construction 
Start

Updated 
Baseline 
Construction 
Finish

Latest 
Construction 
Finish

 

2030

TakiƟmu North Link - Stage 1 Late 2021 Late 2021 

Late 2026

SH 1/29 Late 2023 Late 2023 

O Mahurangi Late 2022 Late 2022

Mid 2027

2028 2029

Papakura to Drury Early 2021 Early 2021 

2022 2023 2024 2025 2026 2027

Late 2027 Late 2027 

Late 2030

Late 2024 Mid 2025

Late 2026

2029 2029 Ōtaki to North of Levin 2025 2025 

Mid 2026 Early 2026

Melling Late 2023

SH58 – Stage 2  Early 2021 Late 2020

Brougham St Late 2024 Late 2024 Late 2026

Late 2023 Late 2027 Late 2027 

Late 2026

Late 2029

Mid 2024

Rolleston Early 2025 Late 2025 Late 2027

Tinwald Mid 2023 Mid 2023 Mid 2024 

Early 2024 Mid 2026 Early 2027

Mid 2024 Late 2026 Late 2026

Queenstown Mid 2023 

Halswell Mid 2024

s 9(2)(f)(iv)

s 9(2)(g)(i)

Proa
cti

ve
ly 

Rele
as

ed



Project Readiness Status
Scope

RED status reflects scope definition still to be completed/confirmed.

 Queenstown is showing RED  

 

 Ō2NL is showing RED  

 Brougham St is now AMBER and Rolleston Access Improvements is now RED  

 

 

Property

GREEN to RED status reflects scaled risk based on timeframe to construction start.

 SH2 Melling – RED reflects tight delivery timeframes for business relocation. Contractor progressing relocation 

option that should be ready for occupation by mid 2024, hence the ‘Red trending Amber’ status, although yet to 

receive Land Requirement Plans (LRP’s) for cycleway.

 Brougham St Corridor & Rolleston Access Improvements – RED reflects the fact that design and land 

requirements are not yet confirmed.

 Ō2NL – RED  

 

 Waihoehoe Rd – RED  

 

 SH22 Corridor – RED reflects the tight delivery timeframe and fact that design and land requirements are not yet 

confirmed.

Consenting

RAG status relates to the state of readiness for construction. Projects rated AMBER still need some or all 

designations, consents or other statutory approvals (e.g. archaeological authorities). In most cases the pre-lodgement 

work is underway, or the application package has been lodged. 

Projects not yet lodged will be subject to recent and further changes to the resource management framework (e.g. 

NPS for Indigenous Biodiversity comes into effect on 4 August 2023). There are five projects which may be lodged 

after the new Natural and Built Environments Act comes into effect. This may not increase consenting risk (depending 

on final project scope) but may create uncertainty for the process. A review of the consenting strategies for some 

projects may be required.

 

 

Projects

Construction 
start date as 

per 2022 
Briefings

Next major milestone

State of Readiness

Stable 
Scope

Property 
purchase

Consenting

Takitimu North Link Stage 
1 (Imp)

Underway
Construction 

Complete
Late 26 Extreme

O Mahurangi/Penlink 
(Imp)

Underway
Construction 

Complete
Late 26

SH1-29 Intersection 
Improvements (Pre Imp)

Mid 2023
Physical Works 
Contract award

Aug/Sept 
23

SH58 Safety Imps – Stage 
2 (Imp)

Mid 2023
(Stage 2B)

Construction 
Complete

Jan 26
Trending 
GREEN

Queenstown Package 
(Pre Imp)

Mid 2023
Physical Works 
Contract Award

Dec 23

SH1 Tinwald Corridor 
Improvements (Imp)

Mid 2023
Physical Works 

Start
July 23

SH1 Papakura to Drury 
(Imp)

Stage 1B1 –
Mid 2023

1B1 PW Contract 
Award

July 23

Stage 1B2 Road Safety Audit July 23

SH2 Melling Efficiency & 
Safety (Pre Imp)

Late 2023
Physical Works 

Start
Nov 23

Trending 
AMBER

SH75 Halswell Rd Imps 
(Pre Imp)

Mid 2024
Physical Works 
Contract Award

Feb 24

Brougham St Corridor 
Improvements (Pre Imp)

Late 2024 NOR Lodgement Late 23

Rolleston Access 
Improvements (BC)

Early 2025 BC Approval Sep 23

Ōtaki to North
of Levin (Pre Imp)

2025 NOR Approval July 24

Takitimu North Link Stage 
2 (Pre Imp)

N/A
Consent 

Lodgement
Late 23

Waihoehoe Road (Drury) 
Upgrade (Pre Imp)

TBC
Consent 

Lodgement
Nov 23

SH22 (Drury) Corridor 
Upgrade (Pre Imp)

TBC
Physical Works 
Contract Award

Dec 24

Readiness ratings are assigned by the programme Subject Matter Experts and reflects the 
programme’s view of status. RED or AMBER may not necessarily mean that management 
intervention is required. Over time all projects would trend to GREEN as they enter or near 
construction with all property, scope and consenting issues resolved.
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Upcoming Significant Decisions
There have been several changes to the significant decisions table this month:

• SH1/29 Procurement Strategy removed – completed 22 June.

• South Auckland procurement strategy has been moved back to September 23. The strategy will be processed separately from the Board business case endorsement due in August.

• SH58 Stage 2B contract extension award delayed by 2 months to October/November. Early-work activities will continue before approval to avoid any significant delay to schedule.

• SH 1/29 – Some pressure to expected award date. Acceptance of tender may occur early September, dependant on number of potential bidders.

• Melling – Expected delay to contract award by 2 months to December 23, resulting from upcoming extension to Interim Project Alliance Agreement phase (refer to project sponsor commentary).

Contracts and Tenders above $40m are shown below.
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Programme Risk Management
Key Programme Risks
This month we have made the following changes to risks

• Market Concentration – Procurement. The award of Melling to fletcher consortium and procurement 
move to two alliance approach for O2NL (subject to board endorsement) should result in this risk being 
removed from list.

• External Capacity has been moved to medium risk reflecting the programme has moved into a more 
concentrated implementation phase.  The risk will be further reviewed next month to ensure it correctly 
reflects where the external capacity risk sits.

Escalation & Funding- Issue

There has been no update to this issue in the last month.  

 
 

 
 
 

 

Resources Risk: Sector capacity

We remain optimistic that we have the global resource pool to deliver the NZUP programme as it stands. We 
are monitoring bidder interest for SH22 Urbanisation Pre-Implementation Stage 2B to see if there are any 
impacts to resources due to weather-related recovery works. We are working with other programmes of work, 
including the NLTP, to ensure optimal timing of projects to the market.

E
xt

re
m

e 
R

is
k

•
 

• Escalation: Escalating 
input cost, labour, 
material, property and 
delivery – being 
managed as an issue

•  
 

 

 

H
ig

h
 R

is
k • Delivery Improvement: 

Outcomes not achieved

• Local Authority: 
Stakeholders’ expectations 
are not met

• Operation: Inadequate 
project management 
practices and disciplines

• Resources: Inadequate 
internal & external 
programme resource

• Property: Unsuccessful 
and costly property 
acquisition

M
e

di
um

 R
is

k • Score card: 5% value of all 
tender contracts awarded to 
Māori SMEs requirement 
not achieved

• NZUP 
Initiatives: Programme 
initiatives / improvements 
not promulgated and 
embedded across Waka 
Kotahi

• Data Quality: Inadequate 
programme data quality/ 
currency and consistency

• Resources Management 
Legislation: Ongoing 
changes to resource 
management legislation and 
policy

• Consents: Project consents 
and other statutory 
approvals delayed (either 
lodgement or statutory 
process)

• External Capacity: External 
partner and stakeholder 
capacity to support 
programme

Current Programme Risk Landscape*

* Key project specific risks can be found in the sponsor commentaries.
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R
e

g
io

n

Project name

Overall 
Health 
Status 
(RAG)

Schedule 
Health 
Status 
(RAG)

Budget 
Health 
Status 
(RAG)

Sponsor Commentary

N
o

rt
h

la
n

d Whangarei to 
Port Marsden 
Highway Safety 
Improvements  
Project

  
Project status is GREEN, however the existing issue relating to opposition to the project is becoming more visible. The Ministers Office has now given approval to 
progress engagement with key stakeholders and the community without a Ministerial announcement preceding engagement.

As a precursor to wider stakeholder and community engagement, the Director Regional Relationships, Regional Manager System Design and Project Director met with 
the Whangarei Council Regional Transport Committee and the Mayor to outline the project. The overall message back from the Regional Transport Committee / Mayor is 
they are highly opposed to the Safety project and want expenditure to go towards a 4-laning project.  

 

Previous 
Month

GREEN

Previous 
Month

GREEN

Previous 
Month

GREEN

A
u

ck
la

n
d

Papakura to 
Drury (Imp)

  
Stage 1A construction continues to proceed well from a programme standpoint with several successes including the lift of 10 x 70t, 46m long bridge beams at North 
Island Main Trunk works at Drury in line with the schedule. The new Park Estate Road Bridge was completed and opened with a blessing ceremony and variations for 
Chorus Exchange Centre relocation and Culvert Extension works were approved. The ministerial visit scheduled for 2 July was cancelled.

Stage 1B1 the Instructions for Tender documentation for Stage 1B1 was released on 14 June in line with last month’s report. Tender Interactives are scheduled, and a 
price is due in mid September. It is likely early works may be required in one location to ensure critical path is maintained.  

Stage 1B2 design continues as scheduled and Resource Consent for Stage 1B2 was achieved (with no appeals) which is a significant milestone.  
. This may impact commencement of the stage 

if it cannot be resolved. 

Previous 
Month
RED

Previous 
Month

AMBER

Previous 
Month
RED

O Mahurangi/ 
Penlink
(Imp)

  
The project is progressing according to programme and tracking within budget for P50 estimate. The RAG status is GREEN.  

Design is making steady progress. The site works are largely shut down for winter. Formation of the western access to Weiti River is proving challenging with construction 
methodology changes being made to avoid programme delay.

The Alliance Leadership Team attended a cultural workshop day with Te Aukaha representatives at Awataha Marae.

Previous 
Month

GREEN

Previous 
Month

GREEN

Previous 
Month

GREEN

NZ Upgrade Programme – Sponsor Commentary
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R
e

g
io

n

Project name
Overall 

Health Status 
(RAG)

Schedule 
Health 
Status 
(RAG)

Budget 
Health Status 

(RAG)

Sponsor Commentary

South 
Auckland 
Package

  

South Auckland Package (SAP)

Package as a whole has an AMBER status.  
 

The package has 3 projects, grouped in two bundles as follows:

Drury projects – Waihoehoe Rd and SH22 Urbanisation projects with $54m approved for pre-implementation and property purchases. 

Manukau to Takaanini Access & Safety (MTAS).

A joint community event with the Papakura to Drury, KiwiRail, Te Tupu Ngātahi and Drury project teams was held mid-June at the Drury Hall to raise awareness of 
all the projects in the area. 155 people attended the forum, twice the number previously experienced. Locals expressed support for the joined-up approach to 
communicating what is happening. There is a level of confusion amongst stakeholders over the large number of transport projects and the stage at which they are 
in between different groups. Further work is underway to integrate communications and engagement across the South Auckland region.

A
u

ck
la

n
d

 (
co

n
tin

u
e

d)

Manukau to 
Takaanini Rd 
Access & 
Safety 
(Detailed 
Business 
Case)

  
Manukau to Takaanini Access & Safety Business Case

The Business Case is on target to be submitted to the Board for the 17 August meeting. The project will seek Board endorsement in August for the NZUP South 
Auckland Package (SAP) to be submitted to Joint Ministers for approval.  

 

Waihoehoe Rd Urbanisation

Professional Services provider is now fully embedded into the project. Finalising stormwater requirements is delaying progressing land purchase negotiations 
across the 7 associated properties. We expect to commence negotiations in August.

Overall status is AMBER, due to the ongoing risks around property.

SH22 Urbanisation

Revised property estimates have confirmed that costs are within the previous forecasts. Tender is underway for professional services to complete the consenting 
and design for the pre-implementation phase. We expect to award the contract at end of August 2023 with priority on confirming stormwater requirements to allow 
land requirement plans to be finalised. The agreement with a property developer to build Oria Road roundabout is in its final draft ready for signing. The property 
developer will deliver the roundabout at their cost; however, Ministers had previously agreed to the SH22 Upgrade project purchasing up to $1m in required land to 
support the build.

Overall status is AMBER, due to the ongoing risks around property.

Previous Month
GREEN

Previous Month
GREEN

Previous Month
GREEN

Waihoehoe 
Road (Drury) 
Upgrade (Pre-
Imp)

  
Previous Month

AMBER
Previous Month

AMBER
Previous Month

AMBER

SH22 (Drury) 
Corridor 
Upgrade (Pre-
Imp)

  

Previous Month
AMBER

Previous Month
AMBER

Previous Month
AMBER

NZ Upgrade Programme – Sponsor Commentary
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R
e

g
io

n

Project name
Overall Health 
Status (RAG)

Schedule 
Health 

Status (RAG)

Budget 
Health 
Status 
(RAG)

Sponsor Commentary

W
a

ik
a

to
 &

 B
a

y 
o

f P
le

n
ty

SH1/29 
Intersection 
Improvements
(Pre-Imp)

  
The project has an AMBER status . Tender has been released to market, 
with the intention of contract award early August.

Previous Month
AMBER

Previous Month
AMBER

Previous 
Month

AMBER

Takitimu North 
Link Stage 1
(Imp)

  
Project remains RED RAG status  

 
 

Previous Month
RED

Previous Month
RED

Previous 
Month
RED

Takitimu North 
Link Stage 2
(Pre-Imp)

  
Project RAG status remains RED given the number of AMBER factors (risk, schedule, engagement) 

Good progress is being made on Assessment of Environmental Effects ahead of October 2023 target for consents lodgement. Schedule and engagement remain high risk 
. 

High visibility of project in media and with public continues. Public engagement phase on the preferred route closes 4 August.

Previous Month
RED

Previous Month
AMBER

Previous 
Month

AMBER

NZ Upgrade Programme – Sponsor Commentary

s 9(2)(g)(i)

s 9(2)(g)(i)

s 9(2)(g)(i)

Proa
cti

ve
ly 

Rele
as

ed



R
e

g
io

n

Project name

Overall 
Health 
Status 
(RAG)

Schedule 
Health 
Status 
(RAG)

Budget 
Health 
Status 
(RAG)

Sponsor Commentary

M
a

n
a

w
a

tu
 / 

W
h

an
ga

nu
i

Ōtaki to North of 
Levin (Ō2NL)
(Pre-Imp)

  
The overall project status remains AMBER. Joint Ministers agreed to defer further funding decisions beyond the Budget 2023 process but have confirmed they endorse 
the full project scope.

We have currently been allocated  for the pre-implementation and property purchase phases and are currently tracking GREEN on the budget and schedule for 
these activities. 

Consenting, Procurement and Property remain on or near the critical path and continue to be a focus for the team. 

In the consenting space the team have been focused the pre-hearing conference, preparing evidence and looking to resolve issues with individual submitters. At the pre-
hearing conference the team were standing alongside iwi and hapu as partners on this project.  

We have had the Environment Court hearing date set for 25 October 2023 and Horowhenua District Council have made their council 
chambers available for this.

 
 

 

Previous 
Month

AMBER

Previous 
Month

GREEN

Previous 
Month

AMBER

W
e

lli
n

g
to

n SH58 Safety 
Improvements –
Stage Two
(Imp)

  
The project status is GREEN. The SH58 Safety Improvements project has two components. Stage 2A (Mount Cecil Road to Harris Road) achieved practical completion 
on 11 July with the final surfacing being completed in December following the winter shutdown. Median barrier is complete. Stage 2B contract extension award delayed 
by 2 months to October/November. Early-work activities will continue before approval to avoid any significant delay to schedule.

Construction of the first section of SH58 Stage 2B (Harris Road to Moonshine Road) was awarded to the contractor at a contract price of on 7 December 2022. 
This results in Stage 2B effectively commencing 8 months ahead of baseline (1 August 2023). All consents have been received, and construction is underway. 

The Moonshine Road to Transmission Gully length, which is the last stage in the project, is targeted to commence in November 2023. Land requirement plans have 
been completed for Stage 2B (Moonshine Road to Transmission Gully) and landowners have been approached for agreement. We are currently responding to issues 
being raised by landowners. In parallel, consenting documents were submitted on 29 November. 

It is proposed to commence with the section from Flighty’s Road to Transmission Gully to provide additional time for property purchase between Moonshine Road and 
Flighty’s Road. Regional consents have been received and requests for further information from Porirua City Council on the Notice of Requirement have been responded 
to. Porirua City Council have indicated that they are comfortable with the responses. We expect the Council will limited notify the Notice of Requirement. Early buildability 
discussions are underway as are estimates for this stage of construction. Several landowners request advance agreements which provides early access if agreed. 

Previous 
Month

GREEN

Previous 
Month

GREEN

Previous 
Month

GREEN

NZ Upgrade Programme – Sponsor Commentary
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R
e

g
io

n

Project name

Overall 
Health 
Status 
(RAG)

Schedule 
Health 
Status 
(RAG)

Budget 
Health 
Status 
(RAG)

Sponsor Commentary

W
e

lli
n

g
to

n SH2 Melling 
Efficiency & Safety 
Improvements
(Pre Imp)

  
The project made significant positive progress in June. However, the project remains AMBER as we actively manage key partner, commercial and property risks. 

During June, the Project Sponsor focused on further strengthening the project's delivery capability, value assurance and risk management focus. For example, providing 
Owner Interface Manager with additional and targeted resourcing in the commercial workstream. Establishment of a Challenge Panel with Waka Kotahi Chief Engineer, 
Waka Kotahi Delivery Chief Advisor and external industry experts to test and review value engineering opportunities. Other initiatives include reviewing the 'operating 
rhythm' within Waka Kotahi to ensure effective and timely decision-making for the project team.

Alliance: Project is at the end of week twelve of the planned 26-week Interim Project Alliance Agreement phase. Alliance is shifting the gears to work at pace with all 
projects the partners. There’s been continued focus on value engineering through June. Some of the smart solutions the alliance have been working on include:

• Agreeing closure of the Melling Line for an extended period with Greater Wellington – this has been agreed in principal and will go to the August Greater Wellington 
Council meeting. The closure has potential to save up to 4.5 months programme and $15m in costs.

• Greater Wellington Regional Council and the Alliance are making good progress on River bridge integration with stop bank opportunity. This opportunity has the 
potential to significantly reduce bridge and intersection height, improve access, safety and urban form, and reduce property requirements.

• Interchange redesign and optimisation. Significantly improves level of service for all modes and reduces conflicts for active modes.

 
Alliance Project 

Advisory Board will be considering the project team recommendations in July 2023.

Property:

Greater Wellington  Regional Council property agreement - The settlement will occur first week of July.

Commercial tenant relocation - The Ministry of Social Development are still investigating alternate premises. We are working with them to identify replacement premises.

Agreements:

KiwiRail property agreement - Waka Kotahi have tabled the draft property agreement with KiwiRail and are currently negotiating terms. KiwiRail project agreement has 
been signed by all parties (KiwiRail, Council, Waka Kotahi).

RiverLink Partner Agreement - Work continues, defining the governance and commercial arrangements for the Project Alliance Agreement phase. Contractor are working 
with the partners to detail the agreed commercial principles. A commercial advisory group including National Manager Commercial Delivery and Chief Advisor, 
Engineering provides challenge and oversight for this work.
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Brougham St Corridor 
Improvements (Pre-Imp)

  

There are no major updates to report for the Canterbury package. Commentary remains largely as per the previous month and is noted below.

SH1 Rolleston Access Improvements – Detailed Business Case has identified a preferred option. An internal phase readiness review (previously known as 
stage gate) has been completed, which had an amber/green rating. 

SH76 Brougham Street Corridor Improvements – Detailed Business Case. The pre-imp tender has been awarded. Schedule status remains AMBER to reflect 
implementation delays later than identified in the baseline report.

SH75 Halswell Road Improvements – Detailed Business Case has been approved and is in the pre-implementation phase. A pre-design cost estimate is being 
developed which indicates a higher cost than the Detailed Business Case estimate.

SH73 Weedons-Ross Road, SH73 West Melton Improvements – The project has completed construction, some minor works are being closed out.

SH1 Tinwald – Construction is now underway.

SH1 Walnut Ave – Construction was completed in November 2022.
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Communications & Engagement
Overview/Highlights

Community engagement and events have been a key focus this month. Confirmation of the Whangārei to Port Marsden Highway 
Safety Improvements project was announced. Public engagement on Takitimu North Link Stage 2 has also opened marking a 
significant step forward to protect this route and extend the new State Highway 2 onward to Ōmokoroa.

Issues/Risks

O Mahurangi – Weiti Bridge construction programme timeline is likely to be impacted due to access issues. Work is underway to 
confirm the impacts, but this would be a reputational risk if not mitigated.  

South Auckland Package – Waihoehoe Road Upgrade Project - Reputation risk of demolishing units at 232 Great South Road 
(part of Drury town centre) Reputation risk of restrictions to access to Tui St community and recreational facilities, and U-turn 
facility. Developer is pursuing judicial review proceedings in the High Court in relation to Ngākōroa (Ngaakooroa) Railway Station 
and the process that confirmed its location.

 

SH2 Melling – Potential risk that certain stakeholders will continue litigating walking and cycling issues through Project Design 
Liaison Group (PDLG). Disruption to Public transport due to shifting the Train Station, impacts on local networks. 
Communications plan being drafted currently.

Whangārei to Port Marsden Highway Safety Improvements:  
 

 
 

Stakeholder Engagement 
What stakeholders are saying (themes)

O Mahurangi – Concern for impacts on the environment by the project, in particular sediment control 
following the significant weather events in Auckland. Tolling questions following the recent media 
coverage.

Takitimu North Link Stage 1 – Increased public scrutiny due to significant frustration over 
congestion, media, and political interest have made SH2 a hot topic. Ongoing high interest in whether 
the road will be tolled or not.

Takitimu North Link Stage 2 – Landowner engagement was undertaken in late March/early April. 
Several landowners are still opposing access for investigations. Public open day cancelled due to 
SH2 Corridor current environment (see issues/risks).

Queenstown – Local landowners are keen to be involved and have some ideas on changes that 
would work will for them and access in general.

Ōtaki to North of Levin – Broad community support for the new highway continues, and eagerness 
to see progress, with positive reactions at engagement events. Some concerns raised by near 
neighbours about what the new highway will mean for them – including noise and dust, which is 
reflected in Resource Management Act submissions. 
SH58 Safety Improvements – Concerns about shoulder widths seem to be a main concern of the 
community. Other design concerns are now mainly resolved. Issues with residents not understanding 
driveway changes. Design mitigations are being incorporated in some cases.

Whangārei to Port Marsden Highway Safety Improvements – The overall message back from the 
Regional Transport Committee / Mayor is they are highly opposed to the Safety project and want 
expenditure to go towards a 4-laning project that improves resilience and network condition on the 
critical SH1 corridor, supporting freight movements and growth in Northland. 

Communications & Engagement Activity

O Mahurangi – First Infrastructure Sustainability Council independent survey was completed with very positive comments. 56% 
of survey respondents rated 8/10 or higher on project communications. Met with Springboard Community Works Trust to discuss 
ways of working with them to support young people in the area.

Takitimu North Link Stage 1 – Girls with Hi Vis event held on 16 June, great story about one of last year's participants entering 
the industry. Social media post and project newsletter story.15th Ave community drop-in session on 15 June. Engagement to 
begin with homeowner impacted by haul road next to their property. 

SH2 Melling – First tranche of 2 home relocations occurred in early June, with great success. Local community letters and 
pamphlets were distributed and there were no issues raised. Armed Offenders Squad held a successful breach qualification 
training day in some of the empty properties for new potential officers. This was well coordinated and managed by the team and 
held without incident. Police did a great job talking to the community in advance of this, and more opportunities for training are 
being considered.

South Auckland Package – Attended the 17 June SH1 Papakura to Drury community info day and prepared collateral –
information sheets and boards and reactive back pocket frequently asked questions. Received formal feedback on the Manukau 
to Takaanini Access and Safety Project from 5 Local Boards (Manurewa, Otara-Papatoetoe, Franklin, Papakura and Howick).

Upcoming Activities
O Mahurangi – Site blessing for the start of construction on the new site office. Presentation to 
Business Whangaparaoa. Painting day with Ahutoetoe School students.

Takitimu North Link Stage 1 – Cambridge Road tie in works drop-in sessions planned for 5 August 
and 2 September.

Takitimu North Link Stage 2 – Public engagement open 3 July - 8 August, marking a significant step 
forward to protect this route, and extending the new State Highway 2 onward to Ōmokoroa. 
Advertising and promotion of the public engagement has been extensive. Expect to lodge designation 
and resource consents with Western Bay of Plenty District Council and Bay of Plenty Regional 
Council in the second half of 2023.

SH2 Melling Interchange – Public engagement on housing relocations and demolition continue, with 
work to begin mid-month. Police and Fire Service are scheduled to use some buildings scheduled for 
demo for training purposes.
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Ngā Pūrongo | Key Themes
Genuine Partnership
Across several projects we are working closely with mana whenua and iwi, including monthly mana whenua steering groups, iwi integration meetings, and hui to discuss how we can continue to work closely together.

Cultural Capability Building
Projects teams are working closely with local iwi discussing cultural significance within the project areas. Project teams are working to continue to be guided by mana whenua principles and are actively working towards an 
increased understanding of how to work with Iwi in an alliance context.

Broader Outcomes – Māori Business Engagement and 5% Contract Value
Future work will be progressed when we have the skills and capability in the team following succesful recruitment into the vacant NZUP Principal Māori Advisor position.

Iwi Engagement & Treaty Partnership

Ngā Hīnonga | Projects
SH1/29 Intersection Improvements: Iwi will be responding to us with their ideas for the blessing before construction starts (event expected to be in September 2023). Hui continue on a monthly basis and are progressing 
very well with strong relationships.

Ōtaki to North of Levin: Waka Kotahi working with project partners hapū of Ngāti Raukawa and Muaūpoko Tribal Authority. Kaimahi from our partners are active within the day-to-day project activities, at events and have 
representation on the Project Steering Committee.

SH58 Safety Improvements Stage 2: Ngāti Toa involved in consenting preparation.

SH75 Halswell Rd improvements: Project scoping document with iwi and pending comment on potential opportunities.

Queenstown Package: Kā Huanui a Tāhuna landscape team continue co-designing with Aukaha regarding the Cultural framework and in particular the Bus Hub narrative.  

Takitimu North Link Stage 1:  
 Cultural induction workshop was attended by Waka Kotahi project members on 19 June, 

the cultural advisor facilitated. 

Takitimu North Link Stage 2: Option feedback from partners, landowners, and stakeholders remains a risk. No further detailed response has been received from hapū regarding their support for Option 1. All stakeholders 
are relying on the input of tangata whenua to their decision making/feedback. Several landowners have declined access for investigations due to frustration with the project. Seeking delegated approval to lodge (approx. 
August 2023).

South Auckland Package: Continuing monthly Iwi Integration Group hui and additional working group hui are now happening once a month. Recent hui have focused on partnership strategy, procurement updates. Upcoming 
hui to focus on updates on Manukau/Takaaanini, Waihoehoe, and partnership strategy. Updates from the Waihoehoe project include cultural induction for the new contractor team, Māori procurement hui with contractor and 
Amotai, Sustainability and Infrastructure Sustainability Council planning and lessons learnt from Papakura to Drury. Puna Awarau engaged to be mana whenua tender evaluation advisor for SH22 Drury. Monthly pre-Project 
Steering Committee briefings booked with iwi reps. Partnership Strategy hui and development with iwi chair of Te Ākitai, and Programme Team.
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