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13 September 2023 

 

Hon Grant Robertson – Minister of Finance 

Hon David Parker – Minister of Transport 

 

TRANSPORT CHOICES PROGRAMME DELIVERY 
TIMEFRAMES  
 
Purpose 

 

1. This briefing provides an update on the Transport Choices Programme and a discussion of 

options and related risks and issues regarding potential extension to the delivery timeframes. 

 

Background  

 

2. Waka Kotahi NZ Transport Agency is working with 46 councils to deliver walking, cycling, and 

public transport projects (valued $298 million1

) funded from Climate Emergency Response Fund 

(CERF). This includes $9.95 million for an enhanced support package2.  

 

3. Following the approval of the Transport Choices package in October 2022, Waka Kotahi began 

working with councils to confirm an indicative programme of work to be delivered by 30 June 

2024.  

 

4. Approximately 80 percent of Transport Choices projects have completion dates scheduled for the 

final three months of the programme.  

 

5. In response to feedback from a number of councils, including correspondence from New 

Plymouth, Nelson and Tasman Mayors, Waka Kotahi recommended a 12-month extension to the 

June 2024 delivery deadline.  

 

6. This recommendation was declined, and Waka Kotahi has been working and communicating with 

councils on this basis.  

 

Council readiness 

 

7. Many councils have indicated that they are anticipating challenges in meeting the June 2024 

deadline due to national shortages in planning and construction resources – partly due to 

ongoing impacts from extreme weather events and the COVID-19 pandemic. 

   

 

1 Note the original budget was $348 million. Waka Kotahi has been directed to identify $50 million in savings from 

the Transport Choices/VKT appropriation that can be returned to the Crown. This will be reflected in the finalised 

programme that will be confirmed by 8 December 2023.  

 
2 The support package provides additional resource to councils across a range of areas including procurement, 

design standards and reviews, community engagement and project management to enhance their capacity to 

implement the Transport Choices programme and ensure smooth delivery of projects.  

Proa
cti

ve
ly 

Rele
as

ed



BRI-2863 

Page 3 

 

8. As councils have reached the consultation stages of their projects, they are also requesting 

lengthier periods than originally anticipated for obtaining elected member approval for the 

projects. This is a result of the contentious nature of some projects, requiring more time to 

address these issues and gain support from elected members. 

 

9. In response to these constraints, some councils decided to either reduce the scope of their 

projects to enable delivery within the timeframes or removed projects entirely to refocus 

resources on other initiatives.  

 

10. Additionally, some councils decided to reduce the scope of their normal programme of National 

Land Transport Fund co-invested activities to focus on delivery of Transport Choices and other 

activities with an enhanced subsidy or reduced local share (for example, the Christchurch 

Regeneration Acceleration Facility). 

 

11. Waka Kotahi identified seven projects (refer to Appendix) in the indicative programme that would 

not meet the June 2024 deadline but, if delivered, would substantially complete networks in the 

relevant cities and support the programme’s wider delivery goals.  

 

12. BRI-2727 provided more information on these seven projects and recommended a targeted 

extension for these specific projects, which was granted.   

 

Extension considerations 

 

13. You have requested our advice to help review the feasibility of the current delivery dates.  

 

14. Waka Kotahi’s view is that a blanket 12-month extension for all councils Transport Choices 

delivery programmes represents the optimal approach to derive the maximum value from the 

programme, while managing the risks and issues that councils are signalling through their 

feedback and correspondence. 

 

15. This extension would also allow a stronger period of project evaluation to occur. This evaluation 

can be managed within a project’s allocated funding but would not have been able to be 

achieved with the existing June 2024 deadline. 

 

16. Should Ministers jointly agree to extend the deadline, this decision would need to be 

communicated to councils swiftly so they can take advantage of the change before their 

community engagement and planning windows close. The extended windows will increase their 

engagement with local partners and stakeholders before finalising their submissions to the 

programme. 

 

17. As Waka Kotahi is working directly with 46 councils, we can communicate the decision on this 

extension directly to them ahead of any public announcement, in coordination with your office.  

 

18. Should an extension be granted, we anticipate some councils will appreciate additional time to 

engage with local partners and stakeholders, particularly on more contentious initiatives.  

 

19. Waka Kotahi will manage this process in close partnership with councils and confirm a finalised 

delivery programme with your office by 8 December 2023. We will prepare a briefing that sets out 

the range of confirmed projects, which will be delivered within the existing deadline of 30 June 

2024 and the extended deadline of 30 June 2025.  
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Options for consideration 

20. The following table outlines the potential options for your consideration in response to the 

concerns raised by councils, including the pros and cons of each option: 

 

Options Considerations 

A) Blanket 12-month 

extension for all 

Transport Choices 

projects and initiatives 

This will satisfy the various requests for an extension, however there are 

several issues to consider:  

i. Potential grievances from councils (or the communities they 

represent) who have re-scoped or entirely removed projects 

based on current timeframes. 

 

Ability to deliver on time has been one of the criteria Waka 

Kotahi has intended to use as we finalise the Transport Choices 

programme and reduce the range of projects to match the 

revised funding envelope. While we will employ other criteria 

operationally in our prioritisation process, councils who have had 

to rescope their work based on this rationale may feel 

particularly aggrieved.  

 

ii. The reduced funding envelope may require us to make 

additional cuts to proposed work programmes, which may have 

previously met our initial criteria for inclusion. This has the 

potential to create additional frustration for councils. 

 

iii. This option increases the value we can derive from the 

Transport Choices programme, but it should be noted it will also 

increase Waka Kotahi’s operational costs as we need to support 

planning and delivery processes over a longer period.  

 

iv. Councils will likely appreciate additional time to engage with 

local partners and stakeholders to secure stronger support for 

the final suite of delivery initiatives. Waka Kotahi believes this 

will ultimately support a more successful delivery of the finalised 

programme.   

 

B) No extension (apart 

from the seven 

initiatives already 

confirmed).  

This is the status quo option – no additional extensions are offered 

beyond those already confirmed in BRI-2727.  

It creates no further equity issues or grievance risks and allows for the 

delivery momentum to be maintained for the programme acknowledging 

the majority of the councils are confident of achieving timeframe. 

However, it does not provide the outcome that the New Plymouth, 

Nelson, and Tasman Mayors are seeking and potentially prevents 

additional value being derived from projects that do not meet current 

deadlines but could meet a delivery deadline of 30 June 2025.  

 

  

Proa
cti

ve
ly 

Rele
as

ed



BRI-2863 

Page 5 

 

Te Manatū Waka comment 

 

21. Te Manatū Waka has been consulted on the development of this briefing and it understands from 

an operational perspective the motivation for a blanket 12-month extension for delivery across 

the programme due to sector pressures.  

 

22. The Transport Choices Programme is an important component of the Government’s work to 

promote mode-shift to active modes and public transport. It was designed to provide support to 

councils to deliver on a suite of projects ahead of the wider Vehicle Kilometres Travelled (VKT) 

reduction programmes being developed by our Tier 1 councils, which will identify a longer-term 

pipeline of mode-shift investment needs.  

 

23. Ongoing support for the Transport Choices Programme is important to maintain council 

engagement and momentum towards this important challenge. Te Manatū Waka recommends 

that Waka Kotahi continues to support and motivate councils to deliver at pace to avoid further 

delays. 

 

24. Depending on your decision, Te Manatū Waka will work with Waka Kotahi and the Treasury to 

make any required amendments to the Funding Agreements and appropriations.  

 

Specific risks for consideration  

 

25. There are four key risks to consider before confirming your decision, which are summarised in 

the following table: 

 

 Risk   Potential Mitigation 

1. Cost escalation  

 

Extending timeframes for delivery has the potential to 

increase the final costs of various projects, with consultation 

and construction potentially occurring over longer timeframes.  

This risk will be managed through funding agreements 

between councils and Waka Kotahi, with appropriate controls 

in place to ensure successful delivery within agreed funding 

envelopes.  

2. Equity  Perceived inequity concern for councils who did not submit 

applications, or have had projects cut from the programme, 

because they could not meet the original timeframes. These 

councils may raise concerns based on being unfairly 

disadvantaged should extensions now be granted to others.  

This risk is harder to manage and may result in additional 

media commentary.  

3. Closing window to take 

advantage of potential 

extensions.  

(Note: The Transport Choices 

work programme is due to be 

finalised in October, following 

a 29 September submission 

deadline for councils). 

As councils look to finalise their Regional Land Transport 

Plan(s) and community engagements, any decisions 

regarding potential extensions will need to be communicated 

in the coming weeks (i.e. before 29 September 2023 – the 

current deadline for council submissions to the programme). 

This will allow councils to factor in the extension to the 

finalisation of their work programmes and will also allow them 
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sufficient time to incorporate projects into their engagement 

rounds.  

There is a risk that if the communication of any decisions is 

left until December 2023 (based on current briefing 

schedules), it will be too late for councils to be able to benefit 

from the extended timeline and we may see further attrition 

from the delivery programme as a result. 

Granting an extension may also make it easier for councils to 

bring any extended projects into the same planning window 

as they prepare for the next National Land Transport 

Programme (NLTP) cycle. This may make it easier from a 

procurement point of view as they can ensure resource plans 

are in place to secure the construction capacity that will be 

required alongside NLTP activities.  

4. Over-programming The indicative list of Transport Choices initiatives is currently 

overprogrammed. This is normal at this stage of planning as 

we would expect to see and plan for a level of attrition in 

activities as councils refine their assumptions and costings, 

and we work through the prioritisation process together. 

Providing extensions to the delivery timeframe reduces 

deadline-based drivers for attrition and prioritisation, but there 

are other processes Waka Kotahi will use to ensure the 

finalised programme of activities are matched to the set 

funding envelope.  

It is also worth noting that any projects that do not end up in 

the finalised Transport Choices programme may be 

considered through the relevant RLTP or NLTP process. 

However, this will inevitably require a higher local share 

contribution.  

 

Impact of the $50 million change in funding envelope 

 

26. To finalise the return of $50 million from the shared VKT/Transport Choices appropriation to Vote 

Transport, Waka Kotahi is undertaking an assessment of the Transport Choices package to 

confirm where these savings can be made.  

 

27. This assessment will occur as follows:  

a. Councils are due to provide an updated information on their proposed Transport Choices work 

programmes by 29 September 2023.  

b. Waka Kotahi will work to refine the programme as we receive this information over the next 

two months, based on key programme criteria. 

c. This will prioritise the highest value projects that are able to meet the delivery timeframes and 

enhance our public transport, cycling and walking networks that deliver greater transport 

choices to people across Aotearoa. 

d. It will also consider where we have a confidence in delivery and ongoing support for the 

proposals. 

e. The refinement will include the $50 million savings on top of the overprogramming reduction 

already planned. 
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28. Savings will be identified and confirmed as part of the process of finalising the work programme. 

While we will look to identify savings from across the shared VKT/Transport Choices 

appropriation, we expect savings from the Transport Choices programme will be achieved by 

removing whole projects that have not yet started procurement for implementation, rather than 

rescoping or reducing activities already in construction.   

 

29. This may generate negative feedback from councils where projects are removed from the 

programme, however they are aware of the strict criteria of this programme which is set out in 

their funding agreements.  

 

30. Waka Kotahi will provide more specific information on the potential impacts from the reduced 

funding envelope as the final delivery programme is confirmed, no later than 8 December 2023.  

 
 

It is recommended that you:  

 
Minister of 

Finance 

Minister of 

Transport 

1. Note the content of this briefing   

2. Agree to extend the timeframe for Transport Choices projects to 

30 June 2025 

Yes / No Yes / No 

 

 

 
........................................................................... 

Richard May 

Chief of Staff, Waka Kotahi 

Programme Sponsor, Waka Kotahi CERF Programme 

 

 

 

 

 

  

Hon Grant Robertson, Minister of Finance  

Date:    2023 

 Hon David Parker, Minister of Transport  

Date:    2023 
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Appendix 

 

Summary of projects approved for 12-month extension in BRI-2727 

 

o Below is an overview of the seven projects that have already been approved for a 12-month 

extension to 30 June 2025.  

o In combination, these additional projects would deliver an extra 24.55 kilometres of cycleways 

through the programme.  

 

Approved Organisation List of projects 

Wellington City Council Four additional projects as part of their Transitional Cycleways 

programme - adding 17.9 kilometres of cycleway with an additional 

cost to the programme of $12.3 million: 

• Botanic Gardens to Karori 

• Ngaio to Johnsonville 

• Khandallah Connection 

• Ngaio to Karori 

Dunedin City Council Main Road/Main Road South project as part of their Dunedin Safer 

Streets programme, delivered with an additional cost of $3.77 million 

with an additional 4-kilometre of cycleway provided.  

Stratford District Council Walking and cycling bridge to be delivered by June 2025 at an 

additional cost of $0.74 million. 

Tauranga City Council Additional 2.65 kilometre of cycleway along Grenada Street as part 

of the Arataki project at an approximate additional cost of $7.7 

million. 

 

In October 2022, we advised you that the agreed indicative programme would deliver key outputs 

against each of the four investment areas. An indicative update of expected outputs that will be 

delivered under the proposed final programme is provided in the table below: 

  

  Oct-22 Mar-23 
Variance 

(reduction) 

Km of cycleways 242 199 -20% 

# of new bus stops 
397 598 +40% 

# of upgraded bus stops 

Km of priority bus lanes 11 9 -20% 

Number of suburbs that received 
walking and improvement projects 

29 54 +60% 

Number of schools linking to safe, 
green and healthy school travel 
improvements 

119 140 +16% 
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