MIN-3980 Mangamuka Gorge State Highway 1 Update

30 September 2022

Provide a status update on the Mangamuka Gorge State Highway 1 (SH1) corridor.

Waka Kotahi NZ Transport Agency’s response:

e The SH1 corridor remains closed due to highly unstable conditions and there is still movement on two
of the major under slip sites. Ground investigations have been completed, and an option-assessment
is now being undertaken.

e On 29 September 2022, a hui was held with mana whenua, stakeholders and key experts to review
the roles of SH1, SH10 and local roads in order to provide a resilient network. This will confirm the
approach to the resilience enhancements needed, including examining options, assessing costs,
scoping risks, procurement, and implementation. A collaborative approach has been taken, utilising
the extensive knowledge about the region that is held by Far Northcommunity representatives and
experts, which will help determine the next steps.

e The feedback received from Waka Kotahi partners will fegd\inte an options assessment to recommend
a preferred way forward. Whilst Waka Kotahi is accelerating this important work, a thorough approach
is required in order to achieve a resilient state highway, north. Waka Kotahi does not expect to have a
view on the long-term outcomes until after the site’assessments and above work is completed.

¢ Repair work has now commenced on the Slip'near Totara North Road on SH10 Waitaruke where an
underslip reduced the road to one lane. Temporary access for overweight vehicles to use the SH10
Waitangi River Bridge remains in place'While SH1 remains closed through the Mangamuka
Gorge. The bridge contractor has.now been established on site, and preparations are in place for work
to begin with a 12-week construction period. The team is confident they can complete the work without
needing to close the bridge, hewever it may mean a lane closure.

e The Parapara Bridge, just north of the Waitangi River Bridge also suffered storm damage and a 50km
speed restrictionsremains in place. Bridge strengthening designs is underway and physical works will
commence once\the design phase is completed.

e The cofdition of both bridges is being closely monitored, with a structural engineer carrying out
regularinspections.





