MIN-3988 Woodend Safety Improvements (State Highway
1 Saltwater Creek to Cam River (North Canterbury) Safety
Improvements project)

17 October 2022
Waka Kotahi NZ Transport Agency to provide Minister McAnulty with an update on the Woodend

Safety Improvements project to support his meeting with Waimakariri Mayor Dan Gordon on
Tuesday, 18 October 2022.

Waka Kotahi NZ Transport Agency’s response:

Overview of the Project

e The State Highway 1 (SH1) Saltwater Creek to Cam River Safety Improvements project is part
of the SH1 Ashley to Belfast programme of work through the Speed and Infrastructure
Programme (SIP).

e The current project estimated cost is $28 million.

e This 11.4km section of SH1 is a key route connecting North Canterbury to Christchurch City,
the airport, port and further afield.

Works already undertaken to date

e New speed limits between SH1 Waikuku and William Streets became effective in December
2020.

e A signalised pedestrian crossing on SH1 near Woodend School was completed in early 2021,
making it safer for children and the local community to cross the highway.

e Construction of safety barriers on the section of highway between the Cam River and Tram
Road began in mid-2021, along with related road widening and an upgrade of the Ohoka Road
off-ramp. This work was largely completed in April 2022 with the remaining re-sealing
scheduled for late 2022.

SH1 Saltwater Creek to Cam River Safety Improvements project includes (see Attachment
1).

The project involves:

¢ Road widening, wide centreline, and high-performance road markings in places between
Saltwater Creek and Tulls Road

¢ Road widening, flexible median safety barriers and high-performance road markings between
Gressons Road and Pegasus Boulevard roundabout

e A Jug Handle turnaround facility in the vicinity of Gressons Road

e Leftin/Left out intersections at Preeces Road and Ward Road

e Measures to reduce speed at Pegasus roundabout, including reduction to one lane, and
improved cyclist and pedestrian access across SH1

e Signalised intersection at Woodend Road

e Left in/Left out intersection at Rangiora Woodend Road

¢ Roundabout at Woodend Beach Road

¢ Road widening, flexible median safety barriers and high-performance road markings between
Woodend Beach Road and Williams Street

e Leftin/Left out intersections at Sandhills Road and Pa Road

e Roundabout at Williams Street



o Road widening, flexible median safety barriers and high-performance road markings between
Williams Street and Cam River.

Timelines

e August and September 2019 (under the previous Safe Network Programme, then SIP) — Waka
Kotahi asked the public for feedback on a proposed plan for the section of SH1 from the Ashley
River Bridge to Tram Road.

e August 2021 — the project received funding for design.

e June 2022 - the project received funding for property.

e 14 June 2022 — An oral briefing was undertaken with Mayor Dan Gordon, Waimakariri District
councillors and Woodend-Sefton Community Board members (a copy of the presentation is
included as Attachment 2).

e 30 August 2022 - Property acquisition discussions began with affected property owners.

e 2 September 2022 - site visit with Mayor Dan Gordon and Chair of the Woodend-Sefton
Community Board (hosted by James Cayagill, Director Regional Relationships, West Coast/
Canterbury/ Otago/ Southland).

Current phase and next steps of the SH1 Saltwater Creek to Cam River Safety Improvements

e The project is currently in the pre-implementation stage.

o Waka Kotahi expects to share an update on the proposed safety improvements with the
community next month.

e Subject to property acquisition and consenting processes, Waka Kotahi is aiming for
construction to start in this National Land Transport Programme period (the first half of 2024).





