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After an underslip reduced a section of SH2 to one lane, roading crews have done great work to quickly create a temporary lane at

Otanga, north of Dannevirke while a permanent fix is developed and constructed.
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REFERENCE

Minister Wood

TITLE

DUE DATE

MINO-513 Updated WHC comms plan and engagement brochure COMPLETE
MINO-516 Infrastructure Sustainability Council investment proposal COMPLETE
MINO-517 White paper follow up — changes to requirements of road COMPLETE
surface depth over the last 10 years
s | COMPLETE
MINO-514 11 November
2022
MINO-515 Update on Napier-Taupo Road business case 11 November
2022
MINO-519 LGWM Programme Governance — 11 November
2022
BRI-2589 AWHC and ALR joint briefing for ALR sponsors meeting, Week ending 17
29 November 2022 November 2022
MIN-4003 Update on national and sub-national VKT reduction plan Week ending 17
November 2022
MIN-3887 Follow up to WPQ 16049 - DSI figures for 2021 Week ending 17
November 2022
MIN-3985 Waiheke ferry service exempt status 24 November
2022
MIN-3993 Update on new Dunedin Hospital build and SH1 one- Week ending 1
way/two-way December 2022
MINO-501 AWHC monthly report for November Week ending 1
December 2022
BRI-2630 Week ending 1

LGWM Programme Governance ——

December 2022
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N/A LGWM monthly report for November 2022 Week ending 1

December 2022
BRI-2641 Accelerating median barrier delivery Week ending 8
December 2022
Minister McAnulty
MIN-4010 Roading update for meeting with Marlborough Mayor, 15 14 November
November 2022 2022
MIN-4011 Roading projects update for meeting with Westland 14 November
District Council Mayor, 15 November 2022 2022
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REFERENCE TITLE DUE DATE

N/A Update on timeframe for next steps on Mangamuka Gorge 18 November
— provided by weekly report 2022
N/A Provide regular reporting on implementation of the Clean N/A

Car Standard via weekly report

REFERENCE DATE

N/A N/A
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REFERENCE DATE
Annual Review Hearing 16 February
2023
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TITLE UPDATE

Public Transport (PT) As can be seen in the graph provided in Appendix A, this week’s
Patronage patronage figures include comparison with the same period in
2019.

Since 2019, demand for journeys in New Zealand to reach places
of employment and education has changed significantly, with
increased working from home arrangements, online schooling
options and reduced numbers of international students

Research indicates that the number of PT users is not
significantly less than in 2019, however, they are fravelling less
frequently. For these reasons, increased patronage will be
through mode shift, rather than post COVID-19 confidence
recovery.
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TITLE UPDATE

Clean Vehicle Standard The Clean Vehicle Standard Programme Release 1, successfully

Programme — Release 1 went live to the public on 7 November 2022. Release 1 is working

Launched and approximately 200 importers had registered by 9 November
2022.

The Programme is focusing on support for go-live as well as
delivering Programme Release 2 on 1 December 2022. Industry
remains engaged with the Programme team and are collaborating

well.
1
New Driver Test Routes Four new driver test routes have been approved-by Waka Kotahi
Approved NZ Transport Agency and passed to Vehicle Testing New

Zealand (VTNZ) for operationalisation. A restricted and full
licence test route will be established in Waipukurau, Wairoa,
Kaikohe, and Dargaville. Go live dates are yet to be confirmed.
Waka Kotahi will provide you with an update once these dates
have been received from VTNZ:

Once live, the routes will be used for practical driving tests by
both Vehicle Testing NZ Driver Testing Officers and the first
Community Driver Testing Officers (CDTQOs). The CDTO role
provides dedicated practical driver testing for people on a
community driving licence course.

CDTOs can test for Class 1 licences only. The CDTO is a new
initiative funded from Budget 22 to help reduce waiting times for
practical driving tests.

Network Road Closures A summary of road closures along the state highway network
due to Weather Events and _ between 31 October and 6 November 2022 is provided below:
Crashes between 31

October and 6 November 31 October 2022

2024 e SH2: The road was closed between Waiotahe Valley Back

Road and Paerata Ridge Road West of Opétiki due to a
large slip. The road was closed for approximately 31
hours.

1 November 2022

e SH76 Halswell Junction Road: The road was closed for
approximately 2 hours due to a medical event involving a
cyclist.

2 November 2022

e SH24 Matamata to Te Poi Road: The road was closed for
approximately 5 hours due to a crash and downed power
lines. Traffic was diverted onto SH29 and SH27.
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TITLE UPDATE

e SH67 Hector to Mokihinui Road: This section of road was
closed for approximately 5 hours due to flooding and
debris.

e SH73 Jacksons to Kumara Junction: This section of road
was closed due to a slip for approximately 13 hours.

3 November 2022

e SH10: The road was closed for approximately 5 hours
between Waimate North Road and Kerikeri Road due to a
crash.

4 November 2022

e SH2: The road was closed for approximately 5 hours due
to a serious crash.

5 November 2022

e SH51 between Ellison Street and Waitangi Road: This
section of road was closed due to the Iron Maori Toa
Event. The road closed-at 2am and re-opened at 3pm.

¢ SH25 Waihi to Whiritoa: This section of road was closed
due to a serious crash for approximately 6 hours. Traffic
was diverted onto Golden Valley Road.

6 November 2022

e SH30: Closed for approximately 6.5 hours due to a crash
near Lake Okataina Road.

e SH35 Uawa Bridge at Tolaga Bay: Closed due to bridge
abutment repairs for approximately 8 hours.

e SH1 between Milton and Waihola: The road was closed
for approximately 12 hours due to a fatal crash. There was
only a detour for light vehicles. This light vehicle detour
involved 12km of gravel road.

e SH1 Bulli Point: The road was closed for approximately
5.5 hours due to a truck crash.
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TITLE UPDATE
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REGIONAL AREA UPDATE

Auckland/Northland SH1 Papakura to Drury Project - Stage 1B2 Consent
Applications Accepted for Processing

\ As advised recently, Notices of Requirement and resource
‘;\ consents for Stage 1B2 of the project (the final stage) were lodged
] with the Environmental Protection Authority (EPA) under the
COVID-19 Recovery (Fast-track Consenting) Act in late October
2022.

The EPA has now confirmed that our applications have been
accepted for processing. Affected property owners and listed
stakeholders under the Act have been notified.

Stage 1B2 of the project is being consented separately to provide
appropriate time for the consideration of the project's impact on an
identified site of cultural significance (Opaheke - shown in red in
the image in Appendix B). This site spans both sides of the SH1
motorway where it crosses the Otuuwairoa Stream/Slippery Creek
between Papakura and Drury Interchanges. Waka Kotahi has been
working closely with mana whenua on the design of the project,
particularly through this area, with a focus on enhancing
environmental and cultural outcomes.

The EPA will now appoint an expert consenting panel to consider
our applications. The timing for appointing the panel is not known
at this stage, and potentially may not happen prior to Christmas
2022.

Upcoming Engagement for SH1 Mangamuka Gorge

Waka Kotahi briefed the freight industry on SH1 Mangamuka
Gorge at two National Road Carrier meetings in Northland on 3
and 4 November 2022.

Freight operators in the region have ongoing concerns about the
disruption caused by detour routes after heavy rain in July and
August 2022 caused several underslips through the Mangamuka
Gorge, forcing Waka Kotahi to close the road.

Waka Kotahi provided an update on the emergency response work
that is underway as well as the planning work that is being done
with regard to taking a more strategic approach to readiness,
resilience, and recovery, building on the work that has already
begun.

Waikato/Bay of Plenty SH1 Cambridge to Piarere Safety Improvements

A temporary reduction of the SH1 speed limit from 100km/h to
80km/h is now in place from just north of Hickey Road to south of
the Karapiro Road/SH1 intersection. High Crash Area signs have
also been installed so people are aware of the upcoming risks.
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REGIONAL AREA UPDATE

The temporary speed restriction will remain in place until the
planned permanent safety infrastructure is installed on the 7.5km
of road from Fergusson Gully Road north to the end of the Waikato
Expressway. The wide painted centre lines are also an interim
measure while Waka Kotahi prepares to install flexible median
barriers on this road.

The draft plans being finalised now include installing another 7.3
km of flexible median barriers and associated turnaround areas,
with left-in/left-out designs on some intersections. To avoid
inconveniencing residents, it is planned that all turnarounds will be
in place before the flexible median barrier is installed. This work
will take place in the 2023/24 construction season (October to
March). Opportunities to combine safety improvements installation
with maintenance work are being investigated,-as well as whether
any of the safety work can be brought forward

As part of finalising the design, Waka Kotahi is currently seeking
community and stakeholder feedback. There will be an Information
Day held on 17 November 2022 from 1pm to 6pm at the
Cambridge Town Hall. An online option will also be provided for
people to submit feedback.

SH1 Waikato Expressway — Hamilton Section

The Hamilton section of the SH1 Waikato Expressway opened in
July 2022. Some neighbours are unhappy with the change in traffic
noise levels associated with the open expressway, notwithstanding
mitigations-including walls, cuttings and sections of quieter asphalt
as part of consent requirements.

Acoustic consultants have recently completed noise monitoring
and their report to Hamilton City and Waikato District Councils was
submitted on 4 November 2022.

While the report confirms the road is currently compliant and
operating within consented noise limits, the traffic volumes are
around the 2031 projection. Waka Kotahi is obtaining advice on
what this means and whether any actions are required. The report
will be released to the public once the Councils have had a chance
to consider it. This is expected to take place before Christmas
2022.
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REGIONAL AREA UPDATE

Tauriko West Enabling Works — TCC Share Confirmed

Tauranga City Council (TCC) has now confirmed the arrangements
for its share of the funding for the Tauriko West Enablin

m from the Infrastructure
cceleration Fund. There is also a $10m contribution to the
Council’s share from the city wide “TSP IFF” levy that TCC is
putting in place.

Central North Island Otaki to North of Levin - New Highway and Walking and
Cycling Path

Y Following joint Ministers’ approval to proceed to pre-

A ¥ implementation, on 1 November 2022 Waka Kotahi lodged Notices
- of Requirement (NoR) and resource consent applications for the

new highway and shared use path. If approved, these applications

A/ reflect the key environmental approvals required for the project to

: be built. Waka Kotahi is now able to commence discussions

around property acquisition for all landowners within the project

designation. We have been in touch with landowners directly

affected by the proposed designation and will continue working

with and supporting them throughout the process.

The consents were lodged with Horizons and Greater Wellington
Regional Councils, and Horowhenua and Kapiti Coast District
Councils along with a request for the applications to be referred to
the Environment Court for a decision.

Over the last few years Waka Kotahi, in partnership with
Muaipoko and hapt of Ngati Raukawa ki te Tonga, has
undertaken engagement with stakeholders, road users and the
community to understand local insights and concerns. Waka Kotahi
will continue to work with property owners and the community
throughout the consent process.

The procurement process is likely to commence in 2023, subject to
other key projects in the region.
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REGIONAL AREA UPDATE

Te Apiti Manawatii Gorge Old Road Project

Waka Kotahi continues to work with Tararua District Council and
Palmerston North City Council on the Te Apiti — Manawatd Gorge
old road business case (revocation). Horizons Regional Council,
Manawati District Council and the Department of Conversation are
also well engaged.

Work is also underway to complete the management plan. Waka
Kotahi will recommend road stopping for the areas of the old road
which the completed geotechnical assessment identifies as unsafe
to drive on (most of the route). The management plan will-highlight
possible options for the old road, including who could own or
manage existing or new assets. It will also detail how appropriate
public access could be provided if funding is secured in the future
by a new owner.

Waka Kotahi is planning to undertake stakeholder/community
engagement on the revocation business case in February 2023
and expects to finalise the business case and management plan by
mid-2023. Key stakeholders and community will be kept engaged
and informed as the project progresses.
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REGIONAL AREA UPDATE

Wellington/Top of South Security Review of Key Wellington Highway Assets

Following recent protest activity in Wellington, a physical review
was carried out on key assets, with representatives from Waka
L 8 Kotahi and New Zealand Police visiting Wellington to inspect a

7’»«?-— number of tunnels, overbridges and overhead gantries.
_ i The security methodology has been utilised to identify, prioritise,
* and understand the security risk and opportunities for Waka Kotah
y assets in accordance with the New Zealand Protective Securty
4 Requirements (PSR). A report highlighted findings from this

physical inspection and assessment of key risks.

Prioritisation has been by the application of a recognised risk
matrix to address threat identification, vulnerability of asset,
likelihood of a threat being carried out, and consequences of a
threat being carried out.

Some initial observations highlighted by the security team are:

A number of short-term measures have/will be installed to restrict
access, while further longer security features, if deemed
applicable, will be assessed on a benefit cost value basis.

Peka Peka to Otaki (PP20) Expressway

The programme is still on track for a pre-Christmas 2022 opening
date for the expressway, but this is very tight and has the potential
to be impacted by weather conditions as well as any residual
COVID-19 impacts on resourcing and material availability.

Placement of the top layer of asphalt (EMOGPA) is 27% complete,
with all EMOGPA now laid in the southern zone (south of
Marycrest rail overbridge) except for the area of the road which ties
into the MacKays to Peka Peka expressway.

Items for the PP20 time capsule have been collected from the
community and the capsule itself is now under construction. Nga
Hapu o Otaki are creating a suitable weaving to wrap around the
capsule. It will be buried in the area surrounding the southern
gateway sculpture when it is blessed by iwi at the unveiling. This is
expected to take place in the first week of December 2022.

The concept for Otaki destination signage has been completed
with the aim of increasing visitors to Otaki and supporting
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REGIONAL AREA UPDATE

businesses. Two signs (one northbound and one southbound) will
be located on the expressway in advance of the Otaki township
with messages that encourage people to stop and shop.

The bridge marker is close to completion and is expected to be
installed in the first week of December 2022. The illuminated tip of
the marker has been completed by Otaki College students and has
been fixed in place, with painting of the whole bridge marker
underway.

In the photo provided below, Otaki College student—
— who helped make the structure — shows the tip encased in a

protective tape to prevent it from being scratched.

State Highway 6 Closure Blenheim to Nelson

Good progress has been made on the critical recovery works
necessary to restore the route between Blenheim (Rai Valley) and
Nelson (Hira) during the seven-week highway closure.

Key achievements for the week ending 4 November 2022 include
closing the highway on 1 November 2022 as planned, as well as
the establishment of materials, site offices and comms links onsite.

Bulk excavation to four main underslip sites is largely complete
with drilling starting on schedule at sites 1 and 4. Drilling is starting
early at site 1 and convoy timings have been refined for local
residents who gain access via Forestry Road (between Kokorua
Road and west to Hira). This is to better reflect community need
and operational learnings.
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REGIONAL AREA UPDATE

Traffic Congestion in Nelson on 5 and 6 November 2022

As a result of the closure of Whakatu Drive (SH6 between Nelson
and Richmond) for resealing, there was significant congestion
through Main Road Stoke (Nelson) and in Richmond on the local
road detours. While there were prior communications of this
closure, given the traffic volumes and level of activity on 5
November 2022, the congestion was significant. However,
congestion was less so on 6 November 2022.

The benefit of undertaking the reseal work on Whakatu Drive over
a weekend and closing the road meant we avoided disruption of up
to three weeks.

Rest of the South SH1 Saltwater Creek to Cam River North Canterbury - Safety
Improvements

The design for safety improvements along this stretch of SH1,
which includes the Woodend Township; will be shared with the
community starting from the middle of the week beginning 14
November 2022. This follows consultation undertaken in 2019. The
response may be mixed especially as some parts of the community
would like a bypass around Woodend.

The next steps are to complete the design, consenting and
property acquisition processes.
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REGIONAL AREA UPDATE

Auckland/Northland Papakura to Drury

A media statement is planned for release on 18 November 2022 to
\ advise that the project’s application via the COVID-19 (Fast Track
'ﬁ Consenting) Act has been accepted and will now be processed.

-

Waitemata Harbour Connections

A Waka Kotahi media statement is planned to follow the ministerial
release to launch community engagement events for the project on
13 November 2022.

Upcoming Roadworks on SH1

A media statement is planned for release during the week
beginning 14 November 2022 to advise of upcoming road closures
(27 November - 9 December 2022) while maintenance and capital
works are completed in Dome Valley and Puhoi to Warkworth as a
last push before the Christmas 2022 holidays.

Wellington/Top of South SH6 Whangamoa media visit

Media will be given an escorted tour of the SH6 emergency repairs
on 16 November 2022. Invited media will see major slip sites,
scour areas, and forestry roads being used by residents in the
closure zone. Stuff, RNZ, Newshub, and Once News are confirmed
as attending.

kl
i SH2 Safety Improvements/Speed Reviews

A media statement is tentatively planned for release during the
week beginning 14 November 2022, outlining new safety
improvements for SH2 Upper Hutt and Wairarapa, also including
details on consultation for proposed lower speed limits.

Te Ara Tupua construction

A media statement is tentatively planned for release during the
week beginning 14 November 2022 outlining milestones of start of
construction on the Nga Uranga ki Pito-One section of Te Ara
Tupua.
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REGIONAL AREA UPDATE

Rest of the South Walnut Ave, Ashburton

A media statement is planned for release during the week
beginning 14 November 2022 announcing that the Walnut Avenue
intersections with SH1 (East St and West St) is ready to open for
use after final work on the KiwiRail aspects have been completed.

General Interim State Highway Speed Management Plan

A media statement is planned for release on 14 November 2022
announcing the opening of public consultation-on the Interim State

Highway Speed Management Plan being developed by Waka
Kotahi.
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Auckland/Northland SH1 Mangamuka Gorge

Due to multiple large slips and dropouts, SH1 is closed between
\ “ Kitchen Road and Makene Road.

] A detour is available via SH10.

Central North Island SH1 Waiouru to Rangipo (Desert Road)

Due to under-slip repairs, this-section of road was closed on 10
and 11 November 2022 from.7am to 5pm.

Detour routes were available.
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Key: SAAS: Safe and Appropriate Speed. SH: State highway. IRR: Infrastructure Risk Rating. UCSR: Used Car Safety Rating. ANCAP: Australasian New Car Assessment Program. CWR: Crash Worthiness Rating. VSRR: Vehicle Safety Risk Rating. Top 10%: the
10% of regional networks assessed to deliver the greatest DSI| savings through Speed Management.

Roads & Roadsides People Vehicles

Crash description Speeds

Date of crash IRR Road Deceased Deceased Restraint Vehicle UCSR/ANCAP/ | Other vehicles
conditions details drivers’ or helmet | type CWR involved
licence worn where
status occupant

What happened (NZ Police description)

Time of crash Land use

and risk Gender, (light vehicles

Local Council
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Christchurch

| Christchurch

No info
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Maps

50

60
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on
Mega
Maps

80

No info
on
Mega
Map

40

80

No info
on
Mega
Maps

NewZealand Government

Yes

Yes

' Yes

No

No

rating: low,
medium,
high

Medium

Rural
Residential

No info on
Mega Maps

Low Medium

Commercial
Big
Box/Industrial

Low Medium

Urban Fringe

No info on
Mega Map

Age, User

Dry el
assenger

Obijects hit:
Fence, Ditch

Objects hit: rver
Fence, Ditch,
Embankment

o .
yclist

Objects hit:
Power box

o .
otorcyclist

Obijects hit:
None

Dry H
edestrian

Objects hit:
None

Not
Applicable for
Passenger

Full-current

Not
Applicable for
Cyclist

Full-current

Not
Applicable for
Pedestrian

Yes

No

Yes

Yes

Not
Applicable
for
Pedestrian

died

Car

Car

Bicycle

Motorcycle

Car

only)

3"UCSR

4*UCSR

Not Applicable
for Bicycle

Not Applicable
for Motorcycle

4*UCSR

Car

None

None

Vehicle (type not
stated) and trailer

None



Crash description Roads & Roadsides Vehicles

What happened (NZ Police description) Date of crash IRR Road Deceased Deceased Restraint | Vehicle UCSR/ANCAP/ | Other vehicles

Ti f h Land conditions details drivers’ or helmet | type CWR involved
e .9l cras AR s licence worn where

anq risk Gender, SR occupant (light vehicles
rating: low, Age, User died only)
medium,

high

Local Council

Auckland

EPEZE Noinfo  Noinfo  No No info on Dry F Never Yes Motorcycle Not Applicable ~ None
on on Mega Maps Objects hit: otorcyclist - Licensed for Motorcycle
Mega Mega = -

- Maps Map ree, Fence

Auckland

SEEE o0 80 Yes Medium Dry F Full-current Yes Utility 2*UCSR Utility
river

Objec s hit:
- Rural hRoy
Residential _
Far North
EEEE 100 80 No 'High Dry F Full-current No Utility 2'UCSR None
Objects hit: i
- Rural Fence
Residential
Far North
SEE2E 100780 Yes Low Medium  Dry F Full-current Yes Utility 1*UCSR Truck and Trailer
Objects hit: st
- N Rural None
k Residential
Dunedin
SEEE 100 80 Yes Low Medium  Dry H Full-current Yes Motorcycle  Not Applicable  SUV
Objects hit otorcyclist for Motorcycle
- - Rural Town tidne

Rotorua
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Crash description Roads & Roadsides Vehicles

What happened (NZ Police description) Date of crash IRR Road Deceased Deceased Restraint | Vehicle UCSR/ANCAP/ | Other vehicles
: conditions details drivers’ or helmet | type CWR involved
Time of crash Land use ;
and risk Gender licence Wors whote (light vehicles
EoRl - ouna rating: low, Age, User status g;cecdupant only)
medium,
high
SEEE  co 40 No Low Medium  Dry F Full-current Yes Motorcycle Not Applicable  Car
Objects hit: otorcyclist for Motorcycle
R Urban hlope
Residential
Wellington
SEE@E 100 60 No Medium High  Dry H Unknownat  Yes Motorcycle  Not Applicable  Utility
Objects hit: otorcyclist time of report (Dirt bike)  for Motorcycle
== Rural None
Residential
Opotiki
SEEE 100 80 Yes Low Medium Dry F Full-current Yes Utility 5"ANCAP Truck and Trailer,
Objects hit: river Truck and Trailer
- Rural hione
Residential

Southland

About the information:
Data is taken from NZ Police fatal crash notifications, Rightcar (https://rightcar.govt.nz/) and Mega Maps as at 8 am 9/11/2022.
Fatal crash notifications are received within 24 hours of a death by NZ Police. Therefore, a recent crash may not be included in the report. Any subsequent death, within thirty days of the crash, will be recorded when received.
Deaths already excluded from the road toll based on Ministry of Transport assessment are not included in the data. Fatal crashes may be excluded from the road toll because the deaths may be caused by medical events, suicide, homicide, “Acts of God", be off-road
or non-motor vehicle crashes, or the death may occur more than thirty days after the crash.
Fatal crashes may have occurred within the pericd for which notifications may be received later.
Traffic crash data covers all NZ roadways or places where the public have legal access with a motor vehicle.
o In some cases, the NZ Police description of what happened has been altered to change the tense and to protect the privacy of individuals.
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Appendix A — Public Transport Patronage
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Appendix B — SH1 Papakura to Drury Project
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