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7 June 2023 

 

Rt Hon Chris Hipkins – Prime Minister 
 

Visit To Tairāwhiti 8 June 2023  

Purpose 

1. This briefing provides you with an update on the State Highway 35 (SH35) Hikuwai No. 1 Bailey 
bridge, and other roading projects in Tairāwhiti following Cyclone Gabrielle, ahead of your visit 
with Kuru Contracting at the Hikuwai bridge site with Minister Allan. 

2. This briefing also provides you with information ahead of your visit to Leaderbrand before visiting 
Hikuwai bridge. 

SH35 Hikuwai No. 1 Bailey bridge opening 

3. Communities between Tokomaru Bay and Te Puia Springs were cut off by road when the 
Hikuwai No. 1 Bridge was destroyed in Cyclone Gabrielle. This road is a lifeline for Tokomaru 
Bay, Waipiro Bay, Te Puia Springs and other communities along SH35 to Gisborne.  

4. Waka Kotahi NZ Transport Agency has been working hard with Downer to reconnect these 
communities with a temporary Bailey Bridge since February 2023. Downer is leading this work 
both in respect of the site establishment and the Bailey Bridge construction. 

5. In March 2023 a community-led bypass route, called Pourau Road, was opened. The bypass 
connects Gisborne to Tokomaru Bay and runs to the east of Hikuwai River. It was constructed by 
Kuru Contracting, which Waka Kotahi supported and worked with alongside Ngāti Porou. 

6. A bridge blessing event will be held on Wednesday 14 June 2023 from 2.30pm to 3.30pm. SH35 
Hikuwai No. 1 Bailey Bridge will be opened to traffic the following morning, Thursday 15 June at 
8am. 

7. The cost for the Bailey bridge is $3 million, funded by the Cyclone Gabrielle Emergency 
Package. 

8. Key features of the Bailey Bridge include: 

• it will be the longest Bailey Bridge in the country, at 85 metres, and closely follows the 
completion of the Waikare Gorge Bailey Bridge on State Highway 2 last month, 
reconnecting Wairoa with Napier 

• there is a 50 MAX weight limit, and also a ‘one truck at a time’ policy as the bridge is so 
long that it could not fit two due to the weight. 

9. Key benefits of the Bailey Bridge include: 

• the restoration of vital SH35 connection in Tairāwhiti and Hawke’s Bay 
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• securing the resilience of that connection while Waka Kotahi investigates long-term 
solutions for the area. 

SH35 Hikuwai No. 1 Bailey Bridge talking points 

10. Key talking points include: 

• Cyclone Gabrielle caused significant destruction to the roading network in Tairāwhiti and 
Hawke’s Bay.  

• The local community appreciates the work put in by Kuru Contracting to open Pourau 
Road as a bypass to connect Gisborne to Tokomaru Bay. 

• While there has been a bypass in place, people have still had to limit their travel, and 
that’s impacted communities.  

• A vital connection for the communities that live and work alongside SH35 will soon be 
restored with the opening of the Hikuwai Bailey Bridge. 

• The ability of our network to withstand the increasing number of events like Cyclone 
Gabrielle is crucial.  

• The Government has committed $20 million for each of the next seven years - $140 
million in total - to fund a pipeline of low cost low risk resilience works on local roads. In 
addition, there is funding of $279 million spread across seven years for resilience works 
on state highways.  

• This funding will be spent across the motu to help mitigate risks associated with climate 
change and reduce future emergency works funding by completing work that will help 
minimise damage and reduce closure times. 

• Building future resilience into the transport network, as well as taking action to adapt to 
the environment, will be critical to delivering long-term solutions that are fit for purpose 
not only today, but into the future. 

• Work is already underway on long-term solutions for our network and resilience and 
safety continue to be top of mind as those options are explored 

Further information on Kuru Contracting 

11. Kuru Contracting has done work on SH35 via a sub-contracting arrangement with Downer, most 
notably the diversion of the Mangahauini Dam Slip just north of Tokomaru Bay 

12.  
 

•  
 

 

13.  
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Update for other works in Tairāwhiti  

14. For key projects 2021-24, see appendix 1. These include: 

• SH35 Resilience improvements 

• SH35 Passing opportunities 

• SH2 Napier to Ōpōtiki High Productivity Motor Vehicle (HPMV) upgrades 

• SH2 Waioeka Gorge Resilience 

• SH2 Passing opportunities 

• SH2 Tahaenui Bridge widening 

• SH2 Waikare Gorge 

• SH35 Emergency works. 

15.  SH35 Low-cost low-risk projects include: 

• Road to Zero - SH35 One lane bridge upgrades: installation of Hazard Markers, 
Electronic Warning Signs, One Lane Bridge Signs, Edge Marker Posts, Vegetation 
clearance, and the replacement of end terminals at some locations. 

• Tatapouri Hill rock fence: the rock fence here has significantly deteriorated from rock 
damage and corrosion so will be replaced and lengthened. Approx 900m3 of large rock 
will be locally sourced to replace the rock that has been washed away. 

• SH35 Arero Bluff curve easing: there is a 35km/h curve on a bluff near Arero Road 
that some trucks have issues negotiating when approaching from opposite directions. 
Sight benching and curve easing could reduce severity and difficulty trucks experience 
at this location. Geotechnical investigations are planned to inform a design. 

• SH35 Tatapouri intersection improvements: installing a right turn bay here which also 
involves shoulder re-grading, potential drainage channel re-shaping, re-shaping 
accessway (that is opposite carpark) and pavement construction etc (allowing for the 
width of the two ahead lanes, a 3m right turn bay and adequate shoulder widths). Safety 
engineers are doing a full assessment before we move to a detailed design. 

16. Cyclone recovery and rebuild – Tairāwhiti/Wairoa Strategic Resilience Approach 

• In response to the damage caused by Cyclone Gabrielle, a significant programme of 
emergency works is underway to restore connections. The status of key routes in 
Tairāwhiti/Gisborne is outlined in Appendix 2. 

• Waka Kotahi is also developing the Tairāwhiti/Wairoa Strategic Resilience Approach, 
which seeks to identify and prioritise recommended programmes of works to address the 
short, medium and long term resilience requirements of the strategic transport network. 
The ranges of funding required is also being identified. 
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• The work covers SH35, SH2 (Eskdale too Ōpōtiki) and SH38 and local roads where they
form alternative routes to the strategic (state highway) network.

• Local councils are involved in the planning, which is drawing from and building on existing
strategic work already done in the region but applying a stronger resilience lens. We are
also providing information on the project to Iwi as Treaty partners and taking their lead on
how they would like to be involved.

• 

•  It is likely that a number of strategic options will require further investigation and analysis, 
including further understanding of community and iwi aspirations and opportunities to 
uplift regional economic development. 

Meeting with Leaderbrand 

17. Key stakeholders, including Leaderbrand, have been engaged early on regarding Cyclone
Recovery work up State Highway 2 north - firstly regarding foam bitumen stabilisation work
currently underway as well as an extensive asphalting programme to get underway from Monday
19th June until September 2023. Both projects received good support from our key stakeholders,
particularly freight.

18. Leaderbrand is major employer, and key stakeholder in the region, who are heavily reliant on the
state highway network for transportation of fresh goods and produce. As such, Waka Kotahi seeks
to engage with Leaderbrand on a regular basis regarding maintenance work across the network,
as well as project specific engagement such as the SH2 Waioeka Gorge Resilience.

It is recommended that you: 

1. Note the contents of this briefing.

........................................................................... 

Brett Gliddon 

Group General Manager – Transport Services 

s9(2)(f)(iv)
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Projects specifically funded by:

PGF Provincial Growth Fund
NLTF National Land Transport Fund

Tairāwhiti Gisborne
key projects 2021–24

22-318
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General Gisborne
Work continues across the region to 
restore levels of service. Proactive works 
continue on SH2 between Ōpōtiki and 
Gisborne to hold the route over winter.
Bypasses around the Hikuwai Bridge #1 
and Mangahauini Gorge remain in place.

Ōpōtiki

Hicks bay

Tolaga Bay
Matawai

Otoko

Puha

Tiniroto

Frasertown

Tokomaru Bay

Mangahauini Gorge

Wairoa

Mōrere

Gisborne

Te Puia Springs

Ruatoria

Tikitiki

Putorino

Devil’s Elbow

Tūtira

Hikuwai #1 Bridge

Tangoio

Tuai

Aniwaniwa Falls

SH2 Ōpōtiki to Gisborne
Road is open 24/7 however there are 
multiple areas under tra�  c management, 
particularly in the Otoko area. 
Manganuku Bridge has a temporary speed 
restriction on overweight vehicles. 
General access trucks can continue to use 
the bridge. 

More slip stabilisation work may be 
required ahead of winter.
Proactive road rehabilitation continues, 
this will ensure the road can sustain winter 
weather and increased tra�  c volumes.
Asphalt resurfacing work commences 
in June.

Construction of the Bailey bridge over 
Hikuwai River continues, with completion 
expected by mid-June.

SH2 Gisborne to Wairoa 
Open to all tra�  c with some areas 
under tra�  c control. 

SH35 Ōpōtiki 
to Te Puia Springs

SH38 Frasertown to 
Aniwaniwa Falls
The road is open with 
temporary tra�  c management 
and some speed restrictions.

SH35 
Tolaga Bay 
to Gisborne

SH35 Te Puia Springs to 
Tolaga Bay 
The bypass tracks around Hikuwai Bridge 
#1 and the Mangahauini Gorge are now 
open with stop/go tra�  c management 
and speed restrictions to manage access.

SH2 Wairoa to Bay View
Repairs have been completed to a 
point that access can be reinstated. 
Work will continue to further 
restore access towards standard 
levels of service.

From 7am Wednesday 31 May the 
road is open 24/7. 
Tra�  c management will be in place 
and works continue.

SH2 Waikare Bridge
The Bailey bridge is open, 
with a 10km/h speed limit. 
The bridge will ‘defl ect’ or ‘sag’ 
when vehicles drive over it, 
which is expected.

Work to repair an underslip 
next to the Waikaretaheke River 
has commenced.

Key

Road closed
(No vehicle access, may be a 
Waka Kotahi worksite)

Emergency access only
(Emergency services, Waka Kotahi, 
utility providers)

Controlled access
(Local residents and other 
contractors, no general tra�  c)

Open with conditions
(Localised tra�  c management, 
speed and bridge restrictions)

Map most recently updated at
Wednesday 31 May 8:00am.
The maps will be updated weekly on 
Tuesdays, or by exception as sections 
of the network change status. 

Check Journey Planner for the 
latest information on network 
changes and road closures at 
journeys.nzta.govt.nz
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