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Executive Summary
Sponsor Commentary
The first month of the financial year sees the programme remaining as RED  

The programme’s status will be 

reviewed after the updated Delegation Letter is confirmed. No significant changes have occurred to project 

estimates since last month.

Items of note this month at a project level are:

• Melling Treasury Gateway Review completed in July, The project remains AMBER as we actively manage 

key partner, commercial and property risks.

•  

 

 

• Takitimu North Link Stage 2 public engagement continues and closes on 4 August. Delays have meant that 

target for lodgment of Notice of Requirement and consents is likely to be December 2023, the programme 

slipping 2 months.

• South Auckland Package - The Value Outcome and Standards committee endorsed the business case to 

progress to the Investment & Delivery Committee for endorsement.

• Brougham Street Corridor Improvements - Consultants have produced their cost report and the NZUP 

Brougham budget status has been flagged as RED for the month of July. Project to work with the Steering 

Group to understand what can be delivered within the current budget.

• SH1 Tinwald – Construction began at the beginning of the month following blessing and sod turning on July 1.

Key Upcoming Project Decisions

Project Milestone DueCommunication & Engagement Highlights

SH1 Tinwald - A very positive blessing and sod turning was held on July 1. Work start notices and road 

closure notices have been shared via letterbox drop, on social media and on the project webpage

O Mahurangi – Iwi lead site blessing for the start of construction of the new site office. Series 

of engagement occurred with students in the local area to build understanding of the project.

SH1/29 – Prepared communications strategies and material now the consents have been issued and 

prepared for tender going out. Minister has been invited to attend the planned sod turning/blessing.

Project Health RAG Phase
Overall 

Health
Time $

Whangārei to Port Marsden Highway Safety Imps Rescope

Papakura to Drury Imp

South Auckland Package DBC

• Manukau to Takaanini Rd Access & Safety DBC

• South Auckland - Waihoehoe Road (Drury) Upgrade Pre-Imp

• South Auckland - SH22 (Drury) Corridor Upgrade Pre-Imp

O Mahurangi - Penlink Imp

SH1/29 Intersection Improvements Pre-Imp

Takitimu North Link Stage 1 Imp

Takitimu North Link Stage 2 Pre-Imp

Ōtaki to North of Levin (Ō2NL) Pre-Imp

SH58 Safety Improvements – Stage Two Imp

SH2 Melling Efficiency & Safety Improvements Pre-Imp

Canterbury Package

• Brougham St Corridor Improvements Pre-Imp

• Rolleston Access Improvements BC

• SH75 Halswell Road Improvements Pre-Imp

• SH73 Weedons-Ross Road Intersection Post-Imp

• Walnut Avenue Intersection Improvements Post-Imp

• SH1 Tinwald Corridor Improvements Imp

Queenstown Package Pre-Imp

s 9(2)(g)(i)

s 9(2)(g)(i)
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https://www.nzta.govt.nz/media-releases/bluebird-day-in-waitahacanterbury-for-blessing-and-sod-turning/


Programme Financials
Overall Commentary

• Total project spend for the month was $36.9m, this was $9.8m 

(21%) lower than forecasted for July. The majority ($8.6m) of the 

underspend was due to property acquisitions where expenditure 

now expected to occur in later months than forecasted. 

• Work is underway in August to set the FY23/24 baseline which 

will form the basis of ongoing variance reporting. 

Estimates at Completion (EAC)

Fluctuations in short-term (<1 year) forecasted escalation rates are 

excluded from estimate ranges to reduce uncertainty in reported 

estimates. Majority of Estimates at Completions this month refer to 

agreed October 2022 estimates.

No changes have occurred to Estimates at Completion since last 

month

Upcoming changes to Estimates at Completion:

• Papakura to Drury – Update to estimates will be presented to 

the Project Steering Group this month following additional 

information and considerations.

Project​ ($m)​
Project 

Total Spent​

% Spent to 

P50​

Budget 

appropriated 

(to P50)​​

Joint 

Ministers 

Tagged 

Contingency

P95 

Contingency​ 

Appropriated

Funding 

Allocation ​​

Latest EAC 

range 

(equivalent 

P50 – P95)

Estimate 

Date

Budget 

Health 

RAG 

Status

O Mahurangi/Penlink​​ 156.6 830 

Ōtaki to North of Levin 

(Ō2NL)
144.8 1,500 

Higher risk 301.4 2,330

Papakura to Drury 230.7 655 

Takitimu North Link 

Stage 1
225.9 655 

SH2 Melling Safety 

Improvements
71.3 420 

SH58 Safety Imp Stage 

Two
40.1 105 

SH1/29 Intersection 

Improvements
6.6 40 

Canterbury Package 45.4 300 

Queenstown Package​​ 28.8 115 

Takitimu North 

Link Stage 2
26.4 57 

Lower risk 675.1 2,347

Whangārei to Port 

Marsden Highway Safety 

Imps

13.9 192 

South Auckland​​ Package 91.9 874 

** Northern Pathway Alt 

Investment
51.9 782.5 

Rescoped 157.7 1,848.5

Grand Total 1,134.2 6,525.5

Table will be updated to reflect the new allocations upon confirmation of the updated delegation letter by the Board.

** Project has been discontinued.
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Project Readiness Status
Scope

RED status reflects scope definition still to be completed/confirmed.

▪ Queenstown is showing RED

▪ Ō2NL has been updated to AMBER to reflect being committed to confirmed scope.

▪ Rolleston Access Improvements is RED and Brougham St is now RED

Property

GREEN to RED status reflects scaled risk based on timeframe to construction start.

▪ SH2 Melling – RED reflects tight delivery timeframes for business relocation. Relocation site for one tenant should

be ready for occupation by mid 2024 but alternative option now being investigated by second tenant so no longer

‘Red trending Amber’ status. Land Requirement Plans (LRP’s) for cycleway still outstanding.

▪ Brougham St Corridor & Rolleston Access Improvements – RED reflects the fact that design and land

requirements are not yet confirmed.

▪ Ō2NL – RED 

▪ Waihoehoe Rd – RED primarily reflects the tight delivery timeframe & 

▪ SH22 Corridor – RED reflects the tight delivery timeframe and fact that design and land requirements are not yet

confirmed.

Consenting

RAG status relates to the state of readiness for construction. Projects rated AMBER still need some or all designations, 

consents or other statutory approvals (e.g. archaeological authorities). In most cases the pre-lodgement work is 

underway, or the application package has been lodged.

Projects not yet lodged will be subject to recent and further changes to the resource management framework (e.g. NPS 

for Indigenous Biodiversity came into effect on 4 August 2023). There are five projects which may be lodged after the 

new Natural and Built Environments Act comes into effect. This may not increase consenting risk but may create some 

uncertainty for the process depending on final details of the legislation.

 

 

Projects

Construction 

start date as 

per 2022 

Briefings

Next major milestone

State of Readiness

Stable 

Scope

Property 

purchase
Consenting

Takitimu North Link Stage 

1 (Imp)
Underway

Construction 

Complete
Late 26 Extreme

O Mahurangi/Penlink 

(Imp)
Underway

Construction 

Complete
Late 26

SH1-29 Intersection 

Improvements (Pre Imp)
Mid 2023

Physical Works 

Contract award

Aug/Sept 

23

SH58 Safety Imps – Stage 

2 (Imp)

Mid 2023

(Stage 2B)
Construction 

Complete
Jan 26

Trending 

GREEN

Queenstown Package 

(Pre Imp)
Mid 2023

Physical Works 

Contract Award
Dec 23

SH1 Tinwald Corridor 

Improvements (Imp)
Mid 2023

Implementation 

phase completed
Jun 24

SH1 Papakura to Drury 

(Imp)

Stage 1B1 –

Mid 2023
1B1 PW Contract 

Award
Nov 23

Stage 1B2
Detailed Design 

Phase
Mar 25

SH2 Melling Efficiency & 

Safety (Pre Imp)
Late 2023

Physical Works 

Start
Dec 23

SH75 Halswell Rd Imps 

(Pre Imp)
Mid 2024

Physical Works 

Contract Award
Dec 23

Brougham St Corridor 

Improvements (Pre Imp)
Late 2024 NOR Lodgement Late 23

Rolleston Access 

Improvements (BC)
Early 2025 BC Approval Sep 23

Ōtaki to North

of Levin (Pre Imp)
2025 NOR Approval July 24

Takitimu North Link Stage 

2 (Pre Imp)
N/A

Consent 

Lodgement
Late 23

Waihoehoe Road (Drury) 

Upgrade (Pre Imp)
TBC

Consent 

Lodgement
Nov 23

SH22 (Drury) Corridor 

Upgrade (Pre Imp)
TBC

Physical Works 

Contract Award
May 26

Readiness ratings are assigned by the programme Subject Matter Experts and reflects the 

programme’s view of status. RED or AMBER may not necessarily mean that management 

intervention is required. Over time all projects would trend to GREEN as they enter or near 

construction with all property, scope and consenting issues resolved.

s 9(2)(g)(i)

s 9(2)(g)(i)

s 9(2)(g)(i)
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Programme Risk Management

Key Programme Risks
No changes have been made to programme risks during July. We continue to monitor these on an ongoing 

basis.

Extreme Risks and Issues

Escalation

There has been no update to this issue in the last month. We are monitoring escalation and will review cost 

estimates when the net quarterly set of indices are received.  
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•  
 

• Escalation: Escalating 
input cost, labour, 
material, property and 
delivery – being 
managed as an issue

•  
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• Delivery Improvement: 

Outcomes not achieved

• Local Authority: 

Stakeholders’ expectations 

are not met

• Operation: Inadequate 

project management 

practices and disciplines

• Resources: Inadequate 

internal & external 

programme resource

• Property: Unsuccessful 

and costly property 

acquisition

M
e
d
iu

m
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k
 

• Score card: 5% value of all 
tender contracts awarded to 
Māori SMEs requirement 
not achieved

• NZUP 
Initiatives: Programme 
initiatives / improvements 
not promulgated and 
embedded across Waka 
Kotahi

• Data Quality: Inadequate 
programme data quality/ 
currency and consistency

• Consents: Project consents 
and other statutory 
approvals delayed (either 
lodgement or statutory 
process)

• External Capacity: External 
partner and stakeholder 
capacity to support 
programme

Current Programme Risk Landscape*

* Key project specific risks can be found in the sponsor commentaries.

s 9(2)(g)(i)

s 9(2)(g)(i)
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Schedule and Milestone Report

Programme and Project Commentary

SH58 Safety Improvements – Stage 2 - Schedule is Green due to the first part of Stage 2B (Harris Road to Moonshine Road) commencing 8 months ahead of the baseline date of 1 August 2023.

 

  

 

 

 

 

 

43% Major 

Milestones 

Complete

2 Major 

Milestones 

Completed

1 Advanced 

Construction 

End

2 Projects 

Completed

4 Delayed 

Construction 

End

2 Delayed 

Construction 

Start

Variation to Baseline 

(Advancement – green)  

(Delay – red)

Baseline NOR Lodgement

2022 Updated Baseline 

Advised to Ministers

Walnut Ave and Weedons-Ross Rd have been completed
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Upcoming Significant Decisions
s 9(2)(f)(iv)
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Project name

Overall 

Health 

Status 

(RAG)

Schedule 

Health 

Status 

(RAG)

Budget 

Health 

Status 

(RAG)

Sponsor Commentary
W

a
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a
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SH1/29 

Intersection 

Improvement

s

(Pre-Imp)

  
The project has an AMBER status Tender is underway, with the 

intention of contract award in August, ready for an October earthworks start.

Previous 

Month

AMBER

Previous Month

AMBER
Previous Month

AMBER

Takitimu 

North Link 

Stage 1

(Imp)

  
The Project remains RED RAG status 

 

 

  

 

 

 

 

 

 

 

 

 

Previous 

Month

RED

Previous Month

RED
Previous Month

RED

NZ Upgrade Programme – Sponsor Commentary
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R
e
g

io
n

Project name

Overall 

Health 

Status 

(RAG)

Schedule 

Health 

Status 

(RAG)

Budget 

Health 

Status 

(RAG)

Sponsor Commentary

N
o
rt

h
la

n
d Whangarei to 

Port Marsden 

Highway Safety 

Improvements

Project

  
Project is in a RED RAG status due to three performance areas within the project being flagged as RED (Communicatons & Engagement, Resourcing and Schedule).

 

 

 

 

 

Previous 

Month

GREEN

Previous 

Month

GREEN

Previous 

Month

GREEN

A
u

c
k
la

n
d

Papakura to 

Drury (Imp)

  
Project RAG remains RED.

Stage 1A construction continues to progress well. KiwiRail have reduced the availability of blocks of line for bridge works over the North Island Main Trunk Line in 

October and November which will impact the programme and increase cost. The October and November period is particularly busy for KiwiRail, but we continue to work 

with them and look for opportunities (e.g., Super Sunday’s) to complete the work in a timely manner .

Stage 1B1 tender process continues with two further tender interactives scheduled with the contractor in August.  

 

 

Stage 1B2 detailed design is continuing as per programme.  

Previous 

Month

RED

Previous 

Month

AMBER

Previous 

Month

RED

O Mahurangi/ 

Penlink

(Imp)

  
The project is tracking within budget tolerance and quality is of a high standard. Programme is under pressure with construction access to the Weiti Bridge proving more 

challenging than envisaged. The RAG status remains GREEN.

The site office construction started just as the project alliance contract celebrated its first year.

The team scored an 8.2 / 10 average over 13 KPI’s measured this period.

The team is performing well as we progress through design peak. Productive and healthy relationships remain key in as we find solutions to cost pressures from 

geotechnical and Weiti Bridge challenges.
Previous 

Month

GREEN

Previous 

Month

GREEN

Previous 

Month

GREEN

NZ Upgrade Programme – Sponsor Commentary
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R
e
g

io
n

Project name

Overall 

Health Status 

(RAG)

Schedule 

Health 

Status 

(RAG)

Budget Health 

Status (RAG)

Sponsor Commentary
A

u
c
k
la

n
d

 (
c
o

n
ti
n

u
e

d
)

South 

Auckland 

Package
  

South Auckland Package (SAP)

Overall RAG status is AMBER, and that communications with landowners is slightly behind plan for the Drury Projects. 

Property acquisition remains a high risk for both Drury projects given some opposition to these projects.

The package has 3 projects, grouped in two bundles as follows:

• Drury projects – Waihoehoe Rd and SH22 Urbanisation projects with $54m approved for pre-implementation and property purchases.

• Manukau to Takaanini Access & Safety.

 

 

 

 

 

 

Drury Upgrade projects

Communications are on schedule to go out early August to landowners for the two Drury projects (SH22 and Waihoehoe Rd Upgrades). This will be followed up 

with further community and landowner meetings from 9 September 2023. We expect this will generate further opposition for Waihoehoe Rd upgrade due to the 

impacts on the Drury retail centre. SH22 Drury Upgrade project pre-implementation stage 2B tender is in the evaluation phase with non-price evaluation now 

complete. A key design element across both projects is to resolve outstanding storm water management philosophies. The teams are working closely with mana 

whenua to confirm high level designs.

Overall status is AMBER, due to the ongoing risks around property.

Manukau to 

Takaanini Rd 

Access & 

Safety 

(Detailed 

Business 

Case)

  
Previous Month

GREEN
Previous Month

GREEN
Previous Month

GREEN

Waihoehoe 

Road (Drury) 

Upgrade (Pre-

Imp)

  
Previous Month

AMBER
Previous Month

AMBER
Previous Month

AMBER

SH22 (Drury) 

Corridor 

Upgrade (Pre-

Imp)

  

Previous Month

AMBER
Previous Month

AMBER
Previous Month

AMBER

NZ Upgrade Programme – Sponsor Commentary
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NZ Upgrade Programme – Sponsor Commentary
R

e
g

io
n

Project name

Overall 

Health 

Status 

(RAG)

Schedule 

Health 

Status 

(RAG)

Budget 

Health 

Status 

(RAG)

Sponsor Commentary

W
a
ik

a
to

 &
 B

a
y
 o

f 
P

le
n

ty

Takitimu North 

Link Stage 2

(Pre-Imp)

  
Project RAG status remains RED given the number of AMBER factors (risk, schedule, engagement)

Public engagement continues and closes on 4 August. Alternative methods to open days were undertaken given health and safety risk. There is significant political, 

media and public scrutiny regarding SH2 currently given frustration related to congestion.

 

Further feedback in the form of cultural values assessment or cultural heritage plan is being sought.

Target for lodgement of Notice of Requirement and consents is late 2023. Good progress is being made on Assessment of Environmental Effects, specialist reports 

and consenting documentation however delays with hapū feedback, Subject Matter Expert inputs and the change in method for public engagement have meant 

that it is likely to be December 2023, the programme slipping 2 months.

Department of Conservation and Bay of Plenty Regional Council have still not provided formal feedback on the emerging preferred option. Bay of Plenty Regional 

Council has also raised project impacts on downstream effects which could become an issue – engagement continues with them on this.

 

Previous Month

RED
Previous Month

AMBER
Previous Month

AMBER

M
a

n
a

w
a

tu
 /

 W
h

a
n

g
a
n

u
i

Ōtaki to North 

of Levin 

(Ō2NL)

(Pre-Imp)

  

Project RAG status remains AMBER. The project team continue to make good progress towards our two big milestones for the second half 2023: Our Environment 

Court Hearings and the release of our Request for Proposals.

Our Environment Court date is now set for 24 October 2023 and will be based in the Horowhenua District Council chambers in Levin. Horowhenua District Council 

have moved some Council meetings to make these facilities available to us. In preparation for the hearing the team have been focused the pre-hearing conference, 

preparing evidence and looking to resolve issues with individual submitters.  

. At the pre-hearing conference it was great to see us standing side by side with iwi and 

hapū as partners on this project. 

The procurement workstream is progressing well with NZUP Governance Group’s endorsement of our procurement strategy (now going to the Waka Kotahi Board 

in August) and the Waka Kotahi Board’s endorsement of our NZUP funding re-allocation proposal, now awaiting Ministers’ approval, that ensures we have P50 

funding to allow us to commence procurement. We continue to expect the naming of our preferred Alliance partners before Christmas 2023.

In addition to consenting and procurement our property workstream is our third critical or near critical path activity. We have made some good progress on 

purchases through the willing buyer willing seller process, with us now having acquired more than 50% of the property parcels. However, we are facing some 

challenges to the programme from Land Information New Zealand’s capacity to manage the compulsory acquisition process at the rate we require. We have 

recently relinquished some programme float to accommodate their capacity constraints to process S18 submissions. The potential for further delays is a current 

risk to our programme.

 

 

 

 

Previous Month

AMBER
Previous Month

GREEN
Previous Month

AMBER

s 9(2)(g)(i)
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R
e
g

io
n

Project name

Overall 

Health 

Status 

(RAG)

Schedule 

Health 

Status 

(RAG)

Budget 

Health 

Status 

(RAG)

Sponsor Commentary

W
e
lli

n
g

to
n SH58 Safety 

Improvements –

Stage Two

(Imp)

  
The project status is GREEN. The SH58 Safety Improvements project has two components. Stage 2A (Mount Cecil Road to Harris Road) achieved practical 

completion on 11 July with the final surfacing being completed in December following the winter shutdown. Median barrier is complete. Stage 2B contract extension 

award delayed by 2 months to October/November. Early-work activities will continue before approval to avoid any significant delay to schedule.

Construction of the first section of SH58 Stage 2B (Harris Road to Moonshine Road) was awarded to the contractor at a contract price of on 7 December 

2022. This results in Stage 2B effectively commencing 8 months ahead of baseline (1 August 2023). All consents have been received, and construction is 

underway.

The Moonshine Road to Transmission Gully length, which is the last stage in the project, is targeted to commence in November 2023. Land requirement plans have 

been completed for Stage 2B (Moonshine Road to Transmission Gully) and landowners have been approached for agreement. We are currently responding to 

issues being raised by landowners. In parallel, consenting documents were submitted on 29 November.

It is proposed to commence with the section from Flighty’s Road to Transmission Gully to provide additional time for property purchase between Moonshine Road 

and Flighty’s Road. Regional consents have been received and requests for further information from Porirua City Council on the Notice of Requirement have been 

responded to. Porirua City Council have indicated that they are comfortable with the responses. Council have advised that they will limited notify the Notice of 

Requirement. Early buildability discussions are underway as are estimates for this stage of construction. Several landowners request advance agreements which 

provides early access if agreed.

Previous 

Month

GREEN

Previous 

Month

GREEN

Previous 

Month

GREEN

NZ Upgrade Programme – Sponsor Commentary
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R
e
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io
n

Project name

Overall 

Health 

Status 

(RAG)

Schedule 

Health 

Status 

(RAG)

Budget 

Health 

Status 

(RAG)

Sponsor Commentary
W

e
lli

n
g

to
n SH2 Melling 

Efficiency & Safety 

Improvements

(Pre Imp)

  
The project remains AMBER as we actively manage key partner, commercial and property risks.

Treasury Gateway Review: (Completed in July)

We received an AMBER rating. The review team noted the following positive areas

• the innovative partnership approach through Te Awa Kairangi RiverLink programme to deliver community infrastructure that supports broader 

outcomes, placemaking and community development

• the way the mana whenua package is being dealt with

• the success of the consenting process and that the single consent will help ensure the Partners maintain a coordinated and aligned approach to future decisions

• the benefits to the Crown-Māori and local-central government relationships that come from Waka Kotahi working closely with its iwi and local government partners, 

from being able to shape long-term outcomes together to then building strong and enduring relationships that can survive difficult conversations.

 

 

Alliance:

• We endorsed the extension of the Interim Project Alliance Agreement phase by seven weeks subject to the team detailing how the revised Interim Project Alliance 

Agreement budget will be estimated that will include a review by our independent estimating team.

•  

Property:

• Great Wellington Regional Council property agreement - the advance property agreement has been signed and settled first week of July – this is great achievement 

for the project and the culmination of over a year of work. We have commenced discussions on other land Great Wellington Regional Council hold for public 

purposes that is required for the project and a valuation will be instructed shortly.

•  

 

Agreements:

• Work continues on the RiverLink Partner Agreement, defining the Great Wellington Regional Council, Hutt City Council and Waka Kotahi governance 

and commercial arrangements for the Project Alliance Agreement phase principles. A commercial advisory group provides challenge and oversight for this work.

Previous 

Month

AMBER

Previous 

Month

GREEN

Previous 

Month

AMBER

NZ Upgrade Programme – Sponsor Commentary

s 9(2)(g)(i)

s 9(2)(g)(i)

s 9(2)(g)(i)

Proa
cti

ve
ly 

Rele
as

ed



R
e
g

io
n

Project name

Overall 

Health Status 

(RAG)

Schedule 

Health Status 

(RAG)

Budget 

Health 

Status 

(RAG)

Sponsor Commentary
C

a
n

te
rb

u
ry

Brougham St Corridor 

Improvements (Pre-Imp)

  

SH1 Rolleston Access Improvements – Detailed Business Case has identified a preferred option. An internal phase readiness review (previously known as 

stage gate) has been completed, which had an amber/green rating. The business case will be reported to the Board in September for endorsement.

SH76 Brougham Street Corridor Improvements – Detailed Business Case. Consultants have produced their cost report and the NZUP Brougham budget 

status has been flagged as RED for the month of July.  

 Project to work with the Steering Group to understand what can be 

delivered within the current budget. 

SH75 Halswell Road Improvements – Detailed Business Case has been approved and is in the pre-implementation phase. A pre-design cost estimate has 

been developed that shows a higher cost than the Detailed Business Case estimate.

SH73 Weedons-Ross Road, SH73 West Melton Improvements – The project has completed construction, some minor works are being closed out.

SH1 Tinwald – Construction is now underway.

SH1 Walnut Ave – Construction was completed in November 2022.

 

 

 

 

 

 

 

Previous Month

AMBER
Previous Month

AMBER
Previous Month

AMBER

Rolleston Access 

Improvements (BC)

  
Previous Month

RED
Previous Month

RED
Previous Month

RED

SH75 Halswell Road 

Improvements (Pre-Imp)

  
Previous Month

RED
Previous Month

AMBER
Previous Month

RED

SH73 Weedons-Ross 

Road Intersection (Post-

Imp)

  
Previous Month

GREEN
Previous Month

GREEN
Previous Month

GREEN

Walnut Avenue 

Intersection 

Improvements (Post-

Imp)

  
Previous Month

AMBER
Previous Month

GREEN
Previous Month

AMBER

SH1 Tinwald Corridor 

Improvements (Imp)

  
Previous Month

GREEN
Previous Month

GREEN
Previous Month

GREEN

Q
u

e
e

n
s
to

w
n

Queenstown Package 

(Pre Imp)

  
 

 

 

 

 

 

 

 

Previous Month

RED
Previous Month

RED
Previous Month

RED

NZ Upgrade Programme – Sponsor Commentary
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Communications & Engagement
Overview/Highlights

Community engagement and events have been a key focus this month. South Auckland Package gave a project update to the Mayor and Auckland 

ward councillors. O Mahurangi had a series of local youth engagement and some environmental questions. Melling alliance was gifted a project name 

by Mana Whenua and provided a successful training opportunity for Police.

Issues/Risks

O Mahurangi – Monitoring local media queries on crown land being used by the project, and noise reports.

South Auckland Package – A Judicial Review pursued by MADE Group in relation to Ngākōroa (Ngaakooroa) Railway Station and the process that 

confirmed its location has been dismissed by the High Court.

Takitimu North Link Stage 1 –Cambridge Road tie in reputation risk as switching traffic to new Cambridge Road bridge requires closure or diversion 

of Cambridge Road traffic. Discussions are ongoing with the project team and TCC regarding options. Traffic bulletin has been prepared in advance 

of starting.

Whangārei to Port Marsden Highway Safety Improvements:  

 

 

Stakeholder Engagement 
What stakeholders are saying (themes)

Papakura to Drury – community support for sharing engagement with 

other South Auckland project teams to gain fuller understanding on the 

works in the area. 

SH1/29 – “Get it done quickly” is the community feedback theme. There is 

some community pushback on wanting a flyover instead of a roundabout. 

Melling - Residents and Businesses want broader communication and 

updates.

Ōtaki to North of Levin – Ongoing stakeholder and community concerns 

on project construction funding

SH58 Safety Improvements – Project does not provide wider community 

objectives such as a shared path, nor increases to capacity (i.e., four-

laning) desired by some stakeholders. Individual property owners' 

concerns are being worked through. 

Rolleston - receiving public complaints about the posted speed limit 

increasing in a high-risk crash area. Concern plans aren't future proof -

providing for four highway lanes and potential passenger rail in the future,  

as well as safer walking and cycling.Communications & Engagement Activity

O Mahurangi – Iwi led site blessing for the start of construction of the new site office. Engagement with Business Whangaparaoa. Ahutoetoe School 

brought 8-9y/o students to site to paint some environmental sheds. Meetings with local environment group, and noise impacted landowners. Sediment 

control video released in response to last month queries.

Papakura to Drury – Advance notifications of works to affected residents as required. Ongoing team activity managing two landowners seeking full 

rather than partial property purchase. There has been previous media coverage.

SH1/29 – Prepared communications strategies and material now the consents have been issued and prepared for tender going out. Minister has been 

invited to attend the planned sod turning/blessing.

SH2 Melling – Special Tactics Group from NZ Police held a successful breach training day in some of the empty properties for officers. This was well 

co-ordinated and managed by the Team and held without incident. Police did a great job talking to the community in advance of this, with more 

opportunities for training to occur in the coming month.

SH1 Tinwald - For three weeks from 31 July, speed restrictions are in place on SH1, and nearby roads have been closed. A very positive blessing 

and sod turning was held on July 1. Work start notices and road closure notices have been shared via letterbox drop, on social media and on the 

project webpage.

Ōtaki to North of Levin – Media responses and messaging review relating to project funding (stories featured in Horowhenua Chronicle and The 

Post). Ongoing work on projects in the area, including Ōtaki to Ohau construction comms and Levin to Foxton engagement.

South Auckland Package – Waka Kotahi updated the Auckland Mayor and Ward Councillors on the South Auckland Package at an Auckland 

Council Transport and Infrastructure Committee briefing on 20 July. The main questioning was on Mill Road – the scope change and what Waka 

Kotahi would need (resources and time) if we were requested to focus on the full Mill Road corridor.

Upcoming Activities
O Mahurangi – Preparation for two open days next month. Meeting to 

discuss further opportunities with Whangaparaoa College.

Ōtaki to North of Levin – First set of project videos released explaining 

more about the project and partnership with Iwi. Available online (1 

August) and to be shared via project newsletter (4 August).

Papakura to Drury - Updating collateral and finalising arrangements for 

next community info day on 9 September.

Takitimu North Link Stage 1 – Cambridge Road tie in works drop-in 

sessions planned for 5 August and 2 September.

Takitimu North Link Stage 2 – Public engagement open 3 July - 8 

August, marking a significant step forward to protect this route, and 

extending the new State Highway 2 onward to Ōmokoroa. Advertising and 

promotion of the public engagement has been extensive. 

SH58 - Proactive positive communications when all final stage consents 

and approvals are secured.
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https://createsend.com/t/t-6FF2BB1BA949371A2540EF23F30FEDED
https://createsend.com/t/t-6FF2BB1BA949371A2540EF23F30FEDED
https://createsend.com/t/t-6FF2BB1BA949371A2540EF23F30FEDED
https://www.nzta.govt.nz/media-releases/bluebird-day-in-waitahacanterbury-for-blessing-and-sod-turning/
https://www.nzta.govt.nz/media-releases/bluebird-day-in-waitahacanterbury-for-blessing-and-sod-turning/
https://www.nzta.govt.nz/projects/wellington-northern-corridor/otaki-to-north-of-levin/o2nl-proposed-new-highway/videos/


Ngā Pūrongo | Key Themes
Genuine Partnership

Across several projects we are working closely with mana whenua and iwi, including monthly mana whenua steering groups, iwi integration meetings, and hui to discuss how we can continue to work closely together.

Cultural Capability Building

Projects teams are working closely with local iwi discussing cultural significance within the project areas. Project teams are working to continue to be guided by mana whenua principles and are actively working towards an 

increased understanding of how to work with Iwi in an alliance context.

Risks

Broader Outcomes – Māori Business Engagement and 5% Contract Value

Future work will be progressed when we have the skills and capability in the team following succesful recruitment into the vacant NZUP Principal Māori Advisor position.

Iwi Engagement & Treaty Partnership

Ngā Hīnonga | Projects
SH1/29 Intersection Improvements: Iwi will be responding to us with their ideas for the blessing before construction starts (event expected to be in September 2023). Hui continue on a monthly basis and are progressing 

very well with strong relationships.

Ōtaki to North of Levin: Waka Kotahi working with project partners hapū of Ngāti Raukawa and Muaūpoko Tribal Authority. Support for Ō2NL Māori business opportunity hui on 30 July (partner led). 

O Mahurangi - The Alliance engage with iwi through Te Aukaha, the projects iwi working group. A focus has been on developing the groups work programme and kaimahi are being engaged on the project to help deliver this. 

SH2 Melling- Mana whenua have gifted the Alliance delivering RiverLink the name Te Wai Takamori o Te Awa Kairangi – The Soothing Waters of Te Awa Kairangi. 

SH75 Halswell Rd improvements: Project scoping document with iwi and pending comment on potential opportunities.

Queenstown Package: Kā Huanui a Tāhuna  landscape team continue co-designing with Aukaha in regard to the cultural framework and in particular the Bus Hub narrative. Working with Kā Huanui a Tāhuna  design team 

and Waka Kotahi lead planner on the impact on 12 properties who will be affected by new design of SH6/6A intersection ahead of engagement. 

 

 

 

Takitimu North Link Stage 2: Option feedback from partners, landowners, and stakeholders remains a risk. No further detailed response has been received from hapū regarding their support for Option 1. All stakeholders 

are relying on the input of tangata whenua to their decision making/feedback. Several landowners have declined access for investigations due to frustration with the project. Seeking delegated approval to lodge (approx. 

August 2023).

South Auckland Package: Pre-Project Steering Committee briefing hui with Te Ākitai – as part of ongoing partnership with iwi chair. Monthly iwi Integration Group hui focused on Waihoehoe project and agreeing ways of 

working on different elements of the design and hui with contractor, rebuilding their cultural capability. Waihoehoe Sustainability initiatives workshop with mana whenua. Mana whenua caucus session to discuss tenders for 

SH22
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https://www.facebook.com/photo?fbid=114689508349370&set=a.114722425012745
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