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Financial Result for NTS to 31 July 2023

FY24 YTD Result (as at end Jul-23) and Total Program Spend To Date
• This shows a total program spend of $44.74m as at end Jul-23

• Total FY23 as at end Jun-23 of $42.01m
• Spend for Jul-23 of $2.73m

Jul-23 Activity Summary (Refer next slide)
• Jul-23 forecasted at  (  – NLTF &  PTA’s Portion of Transition), shows actual financial activity of  (for Jul-23), resulting in an underspend of 

, This is primarily due to timing. See explanation on next slide. The underspend is broken down as follows:
• Core Programme (NLTF) -
• PTA’s Portion for Transition (based on FAR Rate @ 49%) -

Phase 1 (Jul-23 to End Oct-24) Forecast (Appendix 2)
• Phase 1 – shows forecast of . This consists of:

• NLTF estimates of 
• PTA’s Portion for Transition of 

• The forecast takes the underspend into account as well as an  associated with 

8c. NTS Finance – Summary FY24 – Phase 1 and Upcoming FY24 Activity

Additional Risk Mitigation Work - Quantitative Risk Analysis (refer Board Paper)
• The NTS Programme conducted an independent QRA during Jul-23 assessing various aspects of the programme. Part of the assessment was to provide assurance on 

whether the programme forecast would result in a surplus or deficit against the  budget for Design and Build. The results showed:
• At the mean (mid-range and most likely scenario), the programme would result in a spend of  compared to our existing forecast of 
• The pessimistic view (most unlikely) results in a total spend of compared to our existing forecast of 

• Both results (both the mean and pessimistic view), indicates that the Design and Build budget of  is unlikely to be overspent
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8c. NTS Finance – Jul-23 Phase 1 Activity

July-23 Underspend
• Core Programme (NLTF) -

• Transport Ticketing Payment and Customer & Change Workstreams – collectively have an underspend of  due to vacancies not filled during Jul-23
• Solution Delivery has an underspend of  primarily made up of:

• now planned to be incurred between Aug-23 and Sep-23
• for the Integrated Test Facility that is delayed
•  for security to be incurred between Aug-23 and Sep-23

• PTA’s Portion for Transition (based on FAR Rate @ 49%) -
•  costs incurred and submitted but not yet recorded, This cost will reflect in the end of August report.

Note - Underspend during July has not impacted on delivery. The Jul-23 variance to budget is mostly the impact of delivery sequencing. Most of the Jul-23 underspend to budget will 
be incurred at a later stage
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Variance Explanation for Jul-23 – See Appendix 2

8c. NTS Finance – Phase 1: Phase-to-Date Design & Build

Management Approach
• The NTS team will monitor variations on a monthly basis and continue to report on these at 

Governance Board including commentary on small changes.
• If there is significant programme change or cost pressure, this will be managed through the 

programme change control process, which includes an assessment of the financial impact. 
Once approved, the forecast will be adjusted accordingly.

• Variations will be added or subtracted to the unallocated amount e.g., this month we added 
the  underspend (NLTF Only), however we also had to subtract , for change 
request relating to Reconciliations and  for additional resources making a total 
reduction in the unallocated amount of . The fluctuations resulting in an end of Jul-23 
unallocated amount of  (NLTF Only)

• Board Contingency  will only be used when the unallocated amount has been spent.

Explanation of Phase 1
• Phase 1 (that is centred on ECan Go-Live) is expected to end Aug-24, although an 

additional 2 months has been included in the forecast as a close out phase.
• The forecast for phase 1 amounts to at a cost of and still within our 

envelope.
• Slide 4 provides a detailed reconciliation of how we are managing any cost 

pressures and/or previously unforeseen costs.
• This amount (i.e., ) also includes on-going work for Greater Wellington, 

Auckland and Regional Consortiums
•  of the  (or 61%) relates to Cubic contractual committed costs
•  of the (or 6%) relates to PTA’s Transition estimates
•  of the  (or 33%) relates to Programme Operating costs
• Noting that there will be overlap between Phase 1 and Phase 2 costs as activities 

would have started for other roll-outs as we get to ECan go-live
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Note: PTA costs are presented at the 49% FAR rate. The balance of 51% is included in the NLTF funding line

8c. NTS Finance – Design, Build & On-Going Operating

Design and Build Phase (FY23 to FY26)
• Total budget for Design and build is  (  NLTF/PTA and 

June Forecast of . This comprises:
•
• Jul-23 underspend of 
• The delta of  has been absorbed by the program’s previously unallocated amount of . The program’s unallocated amount is now 
• Noting the above excludes programme contingency of  held by the Governance Board.

• ECan’s Transition costs has now been confirmed; Auckland Transport’s Transition Costs will be confirmed based on the outcome of  Greater 
Wellington are reviewing their transition costs and associated assumptions; and Regional Consortiums transition have been revalidated and are unlikely to increase significantly

• Current forecasted Core Programme spend of for Design & Build compares to a  budget, noting that further clarity is still needed for costs of future phases. These include: 
• PTA Transition costs – although there is a level of certainty regarding the current Transition costs, it may fluctuate if any additional unbudgeted expenditure is identified.
•
• Transition delays – any delays in PTA transitions may have a financial impact on the costs, with resource requirements being extended
• The impact may not be significant, considering the cost per 

card, but the possibility of fluctuations must be noted
• Forecast PTA spend of  against budget of 

• Apart from minimal variances, PTA Transition estimates are forecast at the original DBC estimates
• The  contingency remains unallocated and managed by the Board.

The revised forecasted NLTF Only), earmarked as unallocated will be used to manage any further unplanned activities or expenditures in the first instance, before drawing on Board 
Contingency

119

119

section 9(2)(b)(ii) section 9(2)(b)(ii) section 9(2)(b)(ii)

section 9(2)(b)(ii)

section 9(2)(b)(ii) section 9(2)(b)(ii) section 9(2)(b)(ii)

section 9(2)(b)(ii)

section 9(2)(b)(ii) section 9(2)(b)(ii)

section 9(2)(b)(ii) section 9(2)(b)(ii)

section 9(2)(b)(ii)

section 9(2)(b)(ii) section 9(2)(b)(ii) section 9(2)(b)(ii)

section 9(2)(b)(ii)

section 9(2)(b)(ii)

section 9(2)(b)(ii)

section 9(2)(b)(ii)

section 9(2)(b)(ii)

section 9(2)(b)(ii)

section 9(2)(b)(ii)

RELE
ASED U

NDER THE O
FFIC

IAL I
NFORMATIO

N ACT 19
82



Programme Year-to-Date Spend (Including Cubic)
• This shows the cumulative program costs (including Cubic) as a comparison 

against the previous financial year (i.e., FY23)
• The total spend including Cubic spend is $44.74

8c. Appendix 1: NTS Finance – FY24 Year-to-Date Run Rate & Average Spend

Programme Year-to-Date Spend (Including Cubic)
• This shows the program costs (excluding Cubic) as a comparison against the 

previous financial year (i.e., FY23)
• The total spend excluding Cubic spend is
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8c. Appendix 2: Design & Build Programme Unallocated Reconciliation

Unallocated Amount Movement – Phase 1 Build and Design
• National Land & Transport Fund (NLTF) -  Movement

• Additions
•  

• Additional programme resources amounting to  over the life of the programme
• Decreases

•  underspend for Jul-23. Although currently shown as an underspend, these costs (refer slide 2) will be incurred at a later stage

• PTA’s Portion for Transition (based on FAR Rate @ 49%) - Movement
•

Note - the movement in the unallocated amount will be shown monthly to provide assurance that we are able to reconcile back to the initial amount provided at FY23 Year End and to show 
how we are managing rising cost pressures within the programme in the first instance before drawing on Board Contingency
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8c. Appendix 2: NTS Finance – Phase 1 Forecast (ECan Go-Live)

Explanation of Phase 1 - ECan
• Phase 1 (that is centred on ECan Go-Live) is expected 

to end Aug-24, although an additional 2 months has 
been included in the forecast as a close out phase. The 
revised forecast for phase 1 amounts to at a cost of 

and still within our envelope. Slide 4 provide 
a detailed reconciliation of how we are managing any 
cost pressures and/or previously unforeseen costs.

• This amount (i.e., ) includes on-going work for 
Greater Wellington, Auckland and Regional 
Consortiums

•  of the (or 61%) relates to Cubic 
contractual committed costs

•  of the  (or 6%) relates to PTA’s 
Transition estimates

•  of the  (or 33%) relates to 
Programme Operating costs

• Noting that there will be overlap between Phase 1 and 
Phase 2 costs as activities would have started for other 
roll-outs as we get to ECan go-live
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8c. Appendix 3: Financial Risk Quantification (note no change)
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