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• The LGWM Partnership Board hui was held 

on 20 July 2022. The Board heard from the 

Programme Director on her insights and 

early thoughts about taking the 

Programme forward. The DBC 

Procurement and Funding updates were 

also presented, and the Board agreed to 

commence Phase One of the Procurement 

Process. The Board wil l look further at the 

scope phase of the DBC Procurement 

Process at its next hui on 10 August 2022. 

• The next LGWM Governance Reference 

Group hui is on 1 August 2022. This is the 

last GRG meeting before the Local 

Government Elections. The agenda 

includes discussion of t he Mana Whenua 

Aspirations Plan and have requested an 

update on the Golden M ile proj ect. 

• The Golden M ile consultation on the 30% 
design has commenced and opportunit ies to 

comment are available unt i l 14 August 2022. 

Last weeks "Facebook live" session attracted 

422 attendees. 

• The Kid-Zone Trials on Thorndon Quay Hutt 
Road continue. 

• The Programme and Well ington City Council 

Partner Representatives met with the Property 
Council of New Zealand this week. The meet ing 

provided an opportunity to discuss the work of 

t he agencies, t he Programmes urban design 

approach and opportunit ies to work together in 

t he future. 

• The Programme undertook a risk workshop 

looking at strategic risk particu larly. This 

informat ion will be used to refine the ri sk 

register. 
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Illness continues to be present in the 

Programme Team. To date this has not 

impacted business cont inuity. 

Recruitment continues with several posit ions 

out in the market present ly. 

Staff performance reviews w ill be completed 

29 July 2022. 
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• The board approved a new template to 
provide traffic light reporting on Projects 

and the Programme, with a focus on t rend 
and exception reporting. 

• The outcomes of this week's Risk Workshop 
w ill be discussed wit h the Board at its 

August 2022 meeting, w ith risks around 

Local Government Elections top of mind. 

fp411t4i W42Q 
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• The Preferred Options Programme Report went to Partner Councils on 6 July 2022. 

• Engagement with Golden Mile Stakeholders began in t he week of 21 June 2022 starting with affected business, residents, building owners a nd tenants. 

• Construction continues at t he SHl Cobham Drive Crossing and linkage to Tacy Street walkway. 

• Construction continues on t he Vivian/Victoria Street intersection and has now begun on the Vivian/Cuba Street intersection. 

• Thorndon Quay - Hutt Road has moved into pre-implementation phase. 

Communications and engagement highlights 

In the media and upcoming scheduled news releases: 

• Cobham Drive Crossing and SHI safer speeds east of Mt Victoria (ongoing) - Const ruction work continues t he new Cobham Drive crossing. 
• Central City Walking improvements (ongoing) - Construction cont inues o n the Vivian Street/Victoria Street intersection. 
• Golden Mile stakeholder engagement (public engagement until 14 August 2022)- Public engagement cont inues. This includes meetings with affected businesses, 

residents, building owners a nd tenants along the Golden Mile. 
• Thorndon Quay and Hutt Road Improvements- We are engaging with pre-schools and a ballet school on Thorndon Quay/Hutt Road to codesign a kids-zone to 

ensure safe crossing of t he planned cycle path on Hutt Road. 
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Project updates 

Project 

Thorndon Quay Dec-21 

Hutt Road 

Golden M ile 

Central City 

Pedestrian 

Improvements 

Cobham Drive 

shared crossing 

and safer 

speeds 

People­

Friendly City 

Streets 

(Tranche 1) 

Mass Rapid 

Transit 
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Nov-21 

Jul-21 

Apr-22 

Jul-19 

Oct-21 

Mar-20 

Apr-23 

Feb-23 

M id-22 

Late-22 

Oct-22 

Jun-24 

Late-22 

Phase 

■■■ Pre-Implementation 12.0 

Pre-Implementation 5.7 

Detailed Design 0.6 

Construction 1.8 

Implementation 2.4 

SSBC 10.8 

IBC 6.2 

MINISTER'S REPORT 

Comments 

The traffic resolution for the Aotea Quay roundabout wil l go to Councillors on 24 August 2022. Information 

has been provided to the lawyer representing several businesses on Hutt Road in response to their 

submission on the Aotea Quay roundabout traffic resolutions about the raised median on Hutt Road. 

Wellington City Council has engaged lawyers to w rite the construction contract. 

The 30% design for the TQHR has been shared with the partners technica l advisors and comments received. 

Kid -Zone t rials commence this week on Hutt Road. 

An Accessibi lity Advisory Workshop was held on 8 July 2022. Members of the accessibility community 

discussed their feedback and requirements w ith the design team . 

A preliminary paving and seating development report has been presented to Mana Whenua and TAG to 

inform the initial narratives across the street the design for the Golden Mile. 

A preliminary discussion with Wellington Water has identified several opportunit ies to replace potable 

water, wastewater, and stormwater pipelines along Golden M ile. 

Construction is nearing completion at the second of the five intersections to be improved for pedestrians 

along the Vivian St corridor at Vivian/Victoria. Work started this week on the third intersection along Vivian 

Street at Vivian/Cuba. Similar work wil l follow on the Waterfront corridor once work in Vivian St is 

completed. The project is planned to be completed by the end of 2022. 

The Cobham Crossing project continues to stay on schedule. Material delays are an emerging risk on the 

project. Delays on materials have the potential to delay the construction programme. The project team 

continue to monitor this situation. 

The second and final stage of Longlisting for the Southwest CBD and Featherston Street projects is nearing 

completion. The first stage of optioneering (long list to short list) has been completed for the Johnsonville/ 

Nga Oranga and Taranaki/ Wallace/ John Streets projects. Planning for public engagement for these four 

projects in September is commencing. 

Project scoping for the 83 individual projects w ith in the Targeted Improvements projects is largely complete 

and planning for design and construction is continuing. Project scoping has been completed for the CBD to 

Miramar project and the business case development is about to commence. Project scoping is underway for 

two addit ional projects taking the number of live City Streets projects to nine. 

Focus is on completion of the IBC by late 2022. At the Board meeting on 20 July 2022, it was agreed the 

Capability Statement for Phase One of the Procurement for Suppliers on the Detailed Business Case could be 

rJB fp411t4i W42Q 
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Project 

Strategic 

Highway 

Improvements 

■ Mar-20 Late-22 

Travel Demand Jul-21 M id-22 

Management 

Urban 

Development 
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Ongoing Ongoing 

Phase 

IBC 5.8 

SSBC 2.3 

n/a n/a 

MINISTER'S REPORT 

Comments 

released. Phase two preparations are underway and further discussions on the scope of the DBC are planned 

for the Board meeting on 10 August 2022. 

LGWM is working on two elements of Travel Demand Management. A travel behaviour change Single Stage 

Business Case w ill soon be completed and w ill go to the LGWM Partners for approval and fund ing. Del ivery 

of the travel behaviour change activit ies is likely to sit w ith Well ington City Council and Greater Well ington. 

LGWM has carried out an in it ial investigation into congestion pricing in a Wel lington context, but a detai led 

feasibi lity study is needed. This is delayed awaiting the outcome of a paper going to Cabinet from the 

Ministry of Transport. LGWM provided input as part of the Waka Kotahi input opportunity with Te Manatu 

Waka M inistry of Transport. 

section 9(2)(g)(i) 
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