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B2B CCR 31 March 2019 Project Updated_New Underpass Option B_EOTB2B CCR 31 March 2019 Project Updated_New Underpass Option B_EOT1407.0 468.0 02-May-17 A 17-Mar-23 0.0

PROJECT KEY DATESPROJECT KEY DATES 1407.0 468.0 02-May-17 A 17-Mar-23 0.0

Client DatesClient Dates 0.0 0.0 17-Mar-23 17-Mar-23 0.0

Project Delivery - Main WorksProject Delivery - Main Works 1434.0 468.0 02-May-17 A 17-Mar-23 0.0

MS-242 Estimated Works Duration (LoE) 732.0 468.0 02-May-17 A 06-Feb-23

MS-252 Contractor's Target Practical Completion 0.0 0.0 06-Feb-23

MS-262 Contractor's Contractor's Contractual Risks and Schedule Risks 29.0 0.0 07-Feb-23 17-Mar-23

MS-272 Contractor's Practical Completion of Contract Works 0.0 0.0 17-Mar-23

CONTRACTOR'S DESIGN AND PRE-CONSTRUCTIONCONTRACTOR'S DESIGN AND PRE-CONSTRUCTION959.0 317.0 01-Dec-17 A 17-Dec-21296.0

Design DeliverablesDesign Deliverables 40.0 285.0 31-Jan-18 A 01-Apr-19571.0

Engineering for Temporary Works and ConstructionEngineering for Temporary Works and Construction 358.0 317.0 01-Dec-17 A 11-Jul-19830.0

Initial Site Investigation and SurveyInitial Site Investigation and Survey 673.0 0.0 01-Apr-19 17-Dec-21320.0

ProcurementProcurement 348.0 236.0 13-Apr-18 A 01-Oct-19641.0

CONSTRUCTIONCONSTRUCTION 1159.0 128.0 14-Sep-18 A 06-Feb-2329.0

Construction Key DatesConstruction Key Dates 1397.9 0.0 01-Apr-19 27-Jan-2310.0

Area North (Bayfair): SH2 from Northern tie-In to CH 820Area North (Bayfair): SH2 from Northern tie-In to CH 820 1155.0 97.0 30-Oct-18 A 27-Jan-2333.0

North (Bayfair) - New Underpass (Variation)North (Bayfair) - New Underpass (Variation) 880.0 5.0 25-Mar-19 A 31-Oct-22

New Underpass - Pricing / approvalNew Underpass - Pricing / approval 52.0 5.0 25-Mar-19 A 17-Jun-19

MilestonesMilestones 13.0 0.0 28-May-19 17-Jun-19

DesignDesign 11.0 1.0 29-Mar-19 A 10-Apr-19

MethodologyMethodology 32.0 0.0 04-Apr-19 22-May-19

Programme preparationProgramme preparation 19.0 0.0 11-Apr-19 10-May-19

Determining PriceDetermining Price 38.0 5.0 25-Mar-19 A 27-May-19

NZTA ApprovalNZTA Approval 13.0 0.0 28-May-19 14-Jun-19

New Underpass - DesignNew Underpass - Design 125.0 0.0 17-Jun-19 09-Dec-19

New Underpass ProcurementNew Underpass Procurement 95.0 0.0 29-Oct-19 25-Mar-20

Sheet pilesSheet piles 70.0 0.0 29-Oct-19 19-Feb-20

Precast panelsPrecast panels 85.0 0.0 12-Nov-19 25-Mar-20

New Underpass - ConstructionNew Underpass - Construction 778.0 0.0 26-Aug-19 31-Oct-22

Stage 1 - Pavement Widening (East Side)Stage 1 - Pavement Widening (East Side) 29.0 0.0 28-Aug-19 07-Oct-19

Stage 2 - GI & Underpass (West & Central),MGI On-RampStage 2 - GI & Underpass (West & Central), MGI On-Ramp 316.0 0.0 26-Aug-19 03-Dec-20

Services diversionServices diversion 75.0 0.0 26-Aug-19 09-Dec-19
Ground ImprovementsGround Improvements 62.0 0.0 26-Nov-19 06-Mar-20
ExcavationExcavation 41.0 0.0 17-Feb-20 15-Apr-20
UnderpassUnderpass 102.0 0.0 16-Apr-20 08-Sep-20
PavementPavement 8.0 0.0 23-Nov-20 03-Dec-20
Pedestrian CrossingPedestrian Crossing 23.0 0.0 03-Nov-20 03-Dec-20

Stage 4 - Underpass Construction & Pavement (East - 2)Stage 4 - Underpass Construction & Pavement (East - 2) 204.0 0.0 07-Dec-20 08-Oct-21

Ground ImprovementsGround Improvements 43.0 0.0 07-Dec-20 19-Feb-21
ExcavationExcavation 24.0 0.0 28-Jan-21 04-Mar-21
UnderpassUnderpass 103.0 0.0 08-Mar-21 03-Aug-21
PavementPavement 0.0 0.0 08-Oct-21 08-Oct-21

Stage 3 - Underpass Construction & Pavement (East - 1)Stage 3 - Underpass Construction & Pavement (East - 1) 89.0 0.0 11-Oct-21 01-Mar-22

Ground ImprovementsGround Improvements 43.0 0.0 11-Oct-21 09-Dec-21
ExcavationExcavation 27.0 0.0 05-Nov-21 13-Dec-21
UnderpassUnderpass 46.0 0.0 10-Dec-21 01-Mar-22

Stage 5 - Underpass Stitch JointsStage 5 - Underpass Stitch Joints 66.0 0.0 08-Jun-22 07-Sep-22

FinishesFinishes 177.0 0.0 17-Feb-22 31-Oct-22

North (Bayfair) - Stage 2North (Bayfair) - Stage 2 959.0 97.0 30-Oct-18 A 07-Apr-22

Roadworks - MGI RampsRoadworks - MGI Ramps 738.0 25.0 25-Feb-19 A 07-Apr-22

MGI Southbound on-ramp Ch 460 to Ch 600MGI Southbound on-ramp Ch 460 to Ch 600 31.0 25.0 25-Feb-19 A 21-May-19

MGI Southbound on-ramp Ch 600 to Ch 920MGI Southbound on-ramp Ch 600 to Ch 920 26.0 3.0 27-Mar-19 A 27-May-19

MGI Southbound off-ramp Ch 0 to Ch 260MGI Southbound off-ramp Ch 0 to Ch 260 408.0 7.0 21-Mar-19 A 03-Dec-20

MGI Northbound on-ramp Finishing WorksMGI Northbound on-ramp Finishing Works 53.0 0.0 09-Sep-20 23-Nov-20

MGI Southbound off-ramp Ch 260 to Ch 400MGI Southbound off-ramp Ch 260 to Ch 400 723.0 1.0 29-Mar-19 A 07-Apr-22

MGI Southbound off-ramp wideningMGI Southbound off-ramp widening 30.0 3.0 27-Mar-19 A 15-May-19

Roadworks - MGI RoundaboutRoadworks - MGI Roundabout 61.0 0.0 16-Aug-21 09-Nov-21

EarthworksEarthworks 22.0 0.0 16-Aug-21 14-Sep-21

DrainageDrainage 6.0 0.0 15-Sep-21 22-Sep-21

PavementPavement 32.0 0.0 24-Sep-21 09-Nov-21

Finishes and QAFinishes and QA 15.0 0.0 19-Oct-21 09-Nov-21

Roadworks - Girven RoadRoadworks - Girven Road 592.0 0.0 16-May-19 08-Oct-21

Girven Road WB (including crossing with Maunganui road)Girven Road WB (including crossing with Maunganui road) 54.0 0.0 16-May-19 31-Jul-19

Girven Road EB (including crossing with Maunganui road)Girven Road EB (including crossing with Maunganui road) 48.0 0.0 04-Aug-21 08-Oct-21

Roadworks - Matapihi RoadRoadworks - Matapihi Road 257.0 97.0 30-Oct-18 A 23-May-19

Matapihi Road Widening (North Side)Matapihi Road Widening (North Side) 257.0 97.0 30-Oct-18 A 23-May-19

North (Bayfair) - Stage 3North (Bayfair) - Stage 3 491.0 0.0 24-Nov-20 28-Nov-22

STAGE 3  Traffic SwitchSTAGE 3  Traffic Switch 217.0 0.0 24-Nov-20 12-Oct-21

Roadworks - MGI Bridge Overpass RampsRoadworks - MGI Bridge Overpass Ramps 426.0 0.0 26-Nov-20 30-Aug-22

MGI Overpass South Ramp (MC10 ch 460 to ch 660) - GIMGI Overpass South Ramp (MC10 ch 460 to ch 660) - GI 56.0 0.0 26-Nov-20 15-Mar-21

MGI Overpass North Ramp (MC10 ch 220 to ch 400) - GIMGI Overpass North Ramp (MC10 ch 220 to ch 400) - GI 212.0 0.0 17-Feb-21 16-Dec-21

MGI Overpass South RampMGI Overpass South Ramp 180.0 0.0 17-Mar-21 30-Nov-21

MGI Overpass North RampMGI Overpass North Ramp 166.0 0.0 20-Dec-21 30-Aug-22

MGI NB off-ramp Finishing WorksMGI NB off-ramp Finishing Works 41.0 0.0 07-Oct-21 03-Dec-21

MGI SB on-ramp Finishing WorksMGI SB on-ramp Finishing Works 8.0 0.0 06-Dec-21 16-Dec-21

StructuresStructures 436.0 0.0 25-Feb-21 28-Nov-22

Bridge 01: MGI Overpass - PiersBridge 01: MGI Overpass - Piers 81.0 0.0 25-Feb-21 03-Aug-21

Bridge 01: MGI Overpass - Abutment & Super StructureBridge 01: MGI Overpass - Abutment & Super Structure 326.0 0.0 04-Aug-21 28-Nov-22

Roadworks - MGI RoundaboutRoadworks - MGI Roundabout 110.0 0.0 04-Aug-21 19-Jan-22

Finishes, Landscaping and Urban DesignFinishes, Landscaping and Urban Design 110.0 0.0 04-Aug-21 19-Jan-22

North (Bayfair) - Stage 4North (Bayfair) - Stage 4 34.0 0.0 29-Nov-22 27-Jan-23

STAGE 4 Traffic SwitchSTAGE 4 Traffic Switch 2.0 0.0 29-Nov-22 30-Nov-22

MGI North & Bridge 01 - BarriersMGI North & Bridge 01 - Barriers 5.0 0.0 01-Dec-22 07-Dec-22

Roadworks - Final SurfacingRoadworks - Final Surfacing 19.0 0.0 08-Dec-22 17-Jan-23

LandscapingLandscaping 30.0 0.0 01-Dec-22 25-Jan-23

Final Traffic SwitchFinal Traffic Switch 2.0 0.0 26-Jan-23 27-Jan-23

S ON D J F M A J J A S ON D J F A M J J A S ON D J F M A J J A S ON D J F A M J J A SO N D J F A
2019 2020 2021 2022 2023

B2B CCR 31 March 2019 Project Updated_New Underpass Option B_EOT

PROJECT KEY DATES

Client Dates

Project Delivery - Main Works

Contractor's Target Practical Completion

Contractor's Practical Completion of Contract Works

CONTRACTOR'S DESIGN AND PRE-CONSTRUCTION

Design Deliverables

Engineering for Temporary Works and Construction

Initial Site Investigation and Survey

Procurement

CONSTRUCTION

Construction Key Dates

Area North (Bayfair): SH2 from Northern tie-In to CH 820

North (Bayfair) - New Underpass (Variation)

New Underpass - Pricing / approval

Milestones

Design

Methodology

Programme preparation

Determining Price

NZTA Approval

New Underpass - Design

New Underpass Procurement

Sheet piles

Precast panels

New Underpass - Construction

Stage 1 - Pavement Widening (East Side)

Stage 2 - GI & Underpass (West & Central), MGI On-Ramp

Services diversion
Ground Improvements

Excavation

Underpass
Pavement

Pedestrian Crossing
Stage 4 - Underpass Construction & Pavement (East - 2)

Ground Improvements

Excavation
Underpass

Pavement

Stage 3 - Underpass Construction & Pavement (East - 1)

Ground Improvements
Excavation

Underpass
Stage 5 - Underpass Stitch Joints

Finishes

North (Bayfair) - Stage 2

Roadworks - MGI Ramps

MGI Southbound on-ramp Ch 460 to Ch 600

MGI Southbound on-ramp Ch 600 to Ch 920

MGI Southbound off-ramp Ch 0 to Ch 260

MGI Northbound on-ramp Finishing Works

MGI Southbound off-ramp Ch 260 to Ch 400

MGI Southbound off-ramp widening

Roadworks - MGI Roundabout

Earthworks

Drainage

Pavement

Finishes and QA

Roadworks - Girven Road

Girven Road WB (including crossing with Maunganui road)

Girven Road EB (including crossing with Maunganui road)

Roadworks - Matapihi Road

Matapihi Road Widening (North Side)

North (Bayfair) - Stage 3

STAGE 3  Traffic Switch

Roadworks - MGI Bridge Overpass Ramps

MGI Overpass South Ramp (MC10 ch 460 to ch 660) - GI

MGI Overpass North Ramp (MC10 ch 220 to ch 400) - GI

MGI Overpass South Ramp

MGI Overpass North Ramp

MGI NB off-ramp Finishing Works

MGI SB on-ramp Finishing Works

Structures

Bridge 01: MGI Overpass - Piers

Bridge 01: MGI Overpass - Abutment & Super Structure

Roadworks - MGI Roundabout

Finishes, Landscaping and Urban Design

North (Bayfair) - Stage 4

STAGE 4 Traffic Switch

MGI North & Bridge 01 - Barriers

Roadworks - Final Surfacing

Landscaping

Final Traffic Switch
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Activity ID Activity Name Orig
Dur

Actual
Duration

Start Finish Total

Float

Area South (Baypark):SH2 from CH 820 to Southern Tie-InArea South (Baypark):SH2 from CH 820 to Southern Tie-In 682.0 128.0 14-Sep-18 A 11-Aug-21387.0

South (Baypark) - Stage 1ASouth (Baypark) - Stage 1A 30.0 2.0 28-Mar-19 A 14-May-19

Utilities - Southern Wetland/SH29A/Truman LaneUtilities - Southern Wetland/SH29A/Truman Lane 30.0 2.0 28-Mar-19 A 14-May-19

SewerSewer 30.0 2.0 28-Mar-19 A 14-May-19

South (Baypark) - Stage 1/2South (Baypark) - Stage 1/2 420.0 128.0 14-Sep-18 A 16-Jul-20

Roadworks - SH29A/Truman Lane Roundabout and Western Tie-InRoadworks - SH29A/Truman Lane Roundabout and Western Tie-In 47.0 0.0 17-Jul-19 19-Sep-19

PavementPavement 39.0 0.0 17-Jul-19 09-Sep-19

FinishesFinishes 41.0 0.0 25-Jul-19 19-Sep-19

Roadworks - SH29A ECMT Rail  Overpass Ramp (Roundabout to Bridge 3)Roadworks - SH29A ECMT Rail  Overpass Ramp (Roundabout to Bridge 3)372.0 128.0 14-Sep-18 A 08-May-20

EarthworksEarthworks 175.0 128.0 14-Sep-18 A 16-Jul-19

DrainageDrainage 31.0 0.0 04-Jun-19 16-Jul-19

PavementPavement 61.0 0.0 17-Jul-19 09-Oct-19

Finishes and QAFinishes and QA 46.0 0.0 22-Aug-19 24-Oct-19

Landscaping around triangular section close to stormwater wetlandLandscaping around triangular section close to stormwater wetland 20.0 0.0 14-Aug-19 11-Sep-19

Landscaping around SH29A new alignment & Truman ParkLandscaping around SH29A new alignment & Truman Park 195.0 0.0 19-Jul-19 08-May-20

StructuresStructures 318.0 9.0 19-Mar-19 A 16-Jul-20

BR03: ECMT Rail OverpassBR03: ECMT Rail Overpass 298.0 9.0 19-Mar-19 A 06-Jul-20

BR04: Temporary Bailey BridgeBR04: Temporary Bailey Bridge 92.0 0.0 05-Mar-20 16-Jul-20

BR02: SH29A Underpass NB Ramps (West Abutment)BR02: SH29A Underpass NB Ramps (West Abutment) 210.0 0.0 01-Apr-19 16-Apr-20

Roadworks - SH2/29 NB RampsRoadworks - SH2/29 NB Ramps 221.0 85.0 15-Nov-18 A 17-Feb-20

SH2/29 NB on RampSH2/29 NB on Ramp 127.0 85.0 15-Nov-18 A 19-Sep-19

SH2/29 NB off RampSH2/29 NB off Ramp 202.0 0.0 17-Apr-19 17-Feb-20

Canyon SH2 NB Ch 820-1190 - 2 LanesCanyon SH2 NB Ch 820-1190 - 2 Lanes 100.0 0.0 16-Apr-19 06-Sep-19

EarthworksEarthworks 12.0 0.0 16-Apr-19 06-May-19

DrainageDrainage 14.0 0.0 07-May-19 24-May-19

PavementPavement 69.0 0.0 27-May-19 30-Aug-19

Finishes and QAFinishes and QA 5.0 0.0 02-Sep-19 06-Sep-19

Stage 2A Traffic Switch - For SB-Off Ramp GI WorksStage 2A Traffic Switch - For SB-Off Ramp GI Works 56.0 0.0 09-Sep-19 26-Nov-19

STH-CON2-9300 Traffic Switch on to SH2 Canyon 2 Lanes 5.0 0.0 09-Sep-19 13-Sep-19

Utilities - SB-Off RampUtilities - SB-Off Ramp 40.0 0.0 16-Sep-19 11-Nov-19

Ground Improvements - SB-Off RampGround Improvements - SB-Off Ramp 51.0 0.0 16-Sep-19 26-Nov-19

Southern Wetland (Stormwater Treatment Pond)Southern Wetland (Stormwater Treatment Pond) 45.0 0.0 08-Oct-19 14-Jan-20

EarthworksEarthworks 45.0 0.0 08-Oct-19 14-Jan-20

South (Baypark) - Stage 3South (Baypark) - Stage 3 180.0 0.0 17-Jul-20 15-Apr-21

Stage 3 Traffic SwitchStage 3 Traffic Switch 10.0 0.0 17-Jul-20 30-Jul-20

Roadworks - SH2/29 SB RampsRoadworks - SH2/29 SB Ramps 137.0 0.0 31-Jul-20 25-Feb-21

SH2/29 SB off RampSH2/29 SB off Ramp 120.0 0.0 31-Jul-20 01-Feb-21

SH2/29 SB on RampSH2/29 SB on Ramp 137.0 0.0 31-Jul-20 25-Feb-21

StructuresStructures 168.0 0.0 04-Aug-20 15-Apr-21

BR02: SH29A Underpass (East Abutment)BR02: SH29A Underpass (East Abutment) 168.0 0.0 04-Aug-20 15-Apr-21

Roadworks - SH2 CanyonRoadworks - SH2 Canyon 74.0 0.0 02-Nov-20 01-Mar-21

SH2 Ch 965 to Ch 1240 SB carriagewaySH2 Ch 965 to Ch 1240 SB carriageway 58.0 0.0 02-Nov-20 04-Feb-21

SH2 Ch 1240 to Ch 1370 SB carriageway/MedianSH2 Ch 1240 to Ch 1370 SB carriageway/Median 41.0 0.0 04-Dec-20 16-Feb-21

SH2 Ch 1370 to Ch 1540 SB carriageway/MedianSH2 Ch 1370 to Ch 1540 SB carriageway/Median 44.0 0.0 14-Dec-20 01-Mar-21

SH2/29 Ch 820 to Ch 965 Northern Tie inSH2/29 Ch 820 to Ch 965 Northern Tie in 39.0 0.0 31-Jul-20 23-Sep-20

EarthworksEarthworks 6.0 0.0 31-Jul-20 07-Aug-20

DrainageDrainage 7.0 0.0 10-Aug-20 18-Aug-20

Pavement and SurfacingPavement and Surfacing 26.0 0.0 19-Aug-20 23-Sep-20

Finishes and QAFinishes and QA 28.0 0.0 17-Aug-20 23-Sep-20

South (Baypark) - Stage 4South (Baypark) - Stage 4 82.0 0.0 16-Apr-21 11-Aug-21

Stage 4 Traffic SwitchStage 4 Traffic Switch 5.0 0.0 16-Apr-21 22-Apr-21

Roadworks - Final Surfacing SH2 and 29A after Completion of all  ramps/bridges/SH2Roadworks - Final Surfacing SH2 and 29A after Completion of all  ramps/bridges/SH221.0 0.0 27-Apr-21 25-May-21

SurfacingSurfacing 21.0 0.0 27-Apr-21 25-May-21

Roadworks - SH2 CanyonRoadworks - SH2 Canyon 62.0 0.0 23-Apr-21 21-Jul-21

SH2 Ch 1190 to Ch 1320 NB carriageway/MedianSH2 Ch 1190 to Ch 1320 NB carriageway/Median 48.0 0.0 23-Apr-21 01-Jul-21

SH2 Ch 1320 to Ch 1500 NB carriageway/MedianSH2 Ch 1320 to Ch 1500 NB carriageway/Median 49.0 0.0 05-May-21 13-Jul-21

SH2 Ch 965 to Ch 1540SH2 Ch 965 to Ch 1540 55.0 0.0 05-May-21 21-Jul-21

Roadworks - Truman LaneRoadworks - Truman Lane 72.0 0.0 23-Apr-21 04-Aug-21

Truman LaneTruman Lane 72.0 0.0 23-Apr-21 04-Aug-21

Roadworks - BR-04 Removal & NB off-ramp WorksRoadworks - BR-04 Removal & NB off-ramp Works 71.0 0.0 27-Apr-21 04-Aug-21

BR-04 Removal, Earthwork & PavementBR-04 Removal, Earthwork & Pavement 65.0 0.0 27-Apr-21 27-Jul-21

Finishes and QAFinishes and QA 16.0 0.0 14-Jul-21 04-Aug-21

LandscapingLandscaping 20.0 0.0 23-Apr-21 21-May-21

FINAL Traffic SwitchFINAL Traffic Switch 5.0 0.0 05-Aug-21 11-Aug-21

Contract Works CompletionContract Works Completion 140.0 0.0 26-Jul-22 06-Feb-2329.0

Completion DocumentationCompletion Documentation 140.0 0.0 26-Jul-22 06-Feb-23

Practical CompletionPractical Completion 6.0 0.0 27-Jan-23 06-Feb-23
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Area South (Baypark):SH2 from CH 820 to Southern Tie-In

South (Baypark) - Stage 1A

Utilities - Southern Wetland/SH29A/Truman Lane

Sewer

South (Baypark) - Stage 1/2

Roadworks - SH29A/Truman Lane Roundabout and Western Tie-In

Pavement

Finishes

Roadworks - SH29A ECMT Rail Overpass Ramp (Roundabout to Br idge 3)

Earthworks

Drainage

Pavement

Finishes and QA

Landscaping around triangular section close to stormwater wetland

Landscaping around SH29A new alignment & Truman Park

Structures

BR03: ECMT Rail Overpass

BR04: Temporary Bailey Bridge

BR02: SH29A Underpass NB Ramps (West Abutment)

Roadworks - SH2/29 NB Ramps

SH2/29 NB on Ramp

SH2/29 NB off Ramp

Canyon SH2 NB Ch 820-1190 - 2 Lanes

Earthworks

Drainage

Pavement

Finishes and QA

Stage 2A Traffic Switch - For SB-Off Ramp GI Works

Utilities - SB-Off Ramp

Ground Improvements - SB-Off Ramp

Southern Wetland (Stormwater Treatment Pond)

Earthworks

South (Baypark) - Stage 3

Stage 3 Traffic Switch

Roadworks - SH2/29 SB Ramps

SH2/29 SB off Ramp

SH2/29 SB on Ramp

Structures

BR02: SH29A Underpass (East Abutment)

Roadworks - SH2 Canyon

SH2 Ch 965 to Ch 1240 SB carriageway

SH2 Ch 1240 to Ch 1370 SB carriageway/Median

SH2 Ch 1370 to Ch 1540 SB carriageway/Median

SH2/29 Ch 820 to Ch 965 Northern Tie in

Earthworks

Drainage

Pavement and Surfacing

Finishes and QA

South (Baypark) - Stage 4

Stage 4 Traffic Switch

Roadworks - Final Surfacing SH2 and 29A after  Completion of all ramps/br idges/SH2

Surfacing

Roadworks - SH2 Canyon

SH2 Ch 1190 to Ch 1320 NB carriageway/Median

SH2 Ch 1320 to Ch 1500 NB carriageway/Median

SH2 Ch 965 to Ch 1540

Roadworks - Truman Lane

Truman Lane

Roadworks - BR-04 Removal & NB off-ramp Works

BR-04 Removal, Earthwork & Pavement

Finishes and QA

Landscaping

FINAL Traffic Switch

Contract Works Completion

Completion Documentation

Practical Completion
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